

Addendum No. 8

February 22, 2018

Back Office System (BOS) Request for Proposals (RFP)

Prospective Respondents: You are hereby notified of the following information in regard to the referenced RFP:

- Section A - Official revisions to the BOS RFP

All other terms, conditions and requirements of the original RFP dated October 10, 2017 remain unchanged unless modified by this addendum, or previous addenda to this RFP.

A. REVISIONS (Deletions are shown in red text strikethrough mode and additions are in red text and underlined)

- I. 'Table I-1 BOS RFP Procurement Schedule' of Section I – Administrative of the RFP has been updated to provide new dates for Short-list Notification and Final Contractor Selection. Therefore, the section labeled "Schedule" is replaced in its entirety with the following:

SCHEDULE	
(The NCTA reserves the right to modify the schedule at any time and for any reason.)	
RFP Issue Date	October 10, 2017
Mandatory Pre-Proposal Conference	October 24, 2017 (10:00 a.m. to 12:00 p.m. EDT)
RFP Questions and Proposer Industry Comment Due	November 7, 2017
NCTA Question Responses and Addendum (if required) Due	November 27, 2017
Response to RFP (Proposer's Qualification Package) Due Date/Time	December 21, 2017 January 16, 2018 (4:00 p.m. EDT)
Short-list Notification	February 22, 2018 March 5, 2018
Final Contractor Selection	June 21, 2018 July 10, 2018

2. 'Table 3-I Key Implementation Dates' of Section III –Scope of Work and Requirements of the RFP has been updated is replaced in its entirety with the following:

Milestone	Start Date	End Date
Receipt of Qualification Packages		December 21, 2017 January 16, 2018
Qualification Package Scoring and Short-listing	December 22, 2017 January 17, 2018	February 11, 2018 March 2, 2018
Authority Notifies Short-listed Proposers and Holds Kick-off Meeting	February 12, 2018 March 5, 2018	February 28, 2018 March 16, 2018
Preliminary System Design Procurement Phase	March 1, 2018 March 19, 2018	June 20, 2018 July 9, 2018
Final Selection and Contract Negotiations	June 21, 2018 July 10, 2018	July 31, 2018
Notice to Proceed (Final System Design and Development Phase Commences)	August 1, 2018	January 31, 2019
System Testing and Installation Phase	February 1, 2019	May 20, 2019
Training Phase	May 21, 2019	August 1, 2019
Cutover from Legacy System	July 1, 2019	July 31, 2019
Back Office Go Live		August 1, 2019
Maintenance and Project Closeout Phases	August 2019	October 2024