



STATE OF NORTH CAROLINA
DEPARTMENT OF TRANSPORTATION

MICHAEL F. EASLEY
GOVERNOR

LYNDO TIPPETT
SECRETARY

June 10, 2002

Addendum No. 1

RE: State Project: 8.2960702
F.A. Project: MA-BRZ-1157 (2)
Jackson County (B-3196)
Bridge over Thorpe Dam Spillway
And Approaches on SR-1157

JUNE 18, 2002 Letting

To Whom It May Concern:

Reference is made to the proposal form recently furnished to you on the above project.

Then following revision has been made to the proposal form:

On page no. 1, the date of availability in the project special provision entitled "Contract Time and Liquidated Damages" has been revised. Please void page no. 1 in your proposal form and staple the revised page no. 1 thereto.

Sincerely,

R. A. Garris, P.E.
Contract Officer

RAG/jag/pa
(Attachments)

cc: Mr. J. D. Goins, P.E.
Mr. S. D. DeWitt, P.E.
Mr. R. G. Watson, P.E. (2)
Ms. D. M. Barbour, P. E.
Mr. J. V. Barbour, P.E.

Mr. R. E. Davenport, Jr., P.E.
Ms. Kim Canady
Ms. Yang-Ju Lin
Project File (2)

PROJECT SPECIAL PROVISIONS

General

7-1-95

SP1G01

CONTRACT TIME AND LIQUIDATED DAMAGES:

7-20-99

The date of availability for this contract is September 3, 2002, except that work in jurisdictional waters and wetlands shall not begin until a meeting between the DOT, Regulatory Agencies, and the Contractor is held as stipulated in the permits contained elsewhere in this proposal. This delay in availability has been considered in determining the contract time for this project.

The completion date for this contract is June 18, 2003.

When observation periods are required by the special provisions, they are not a part of the work to be completed by the completion date and/or intermediate contract times stated in the contract. Should an observation period extend beyond the final completion date, the acceptable completion of the observation period shall be a part of the work covered by the performance and payment bonds.

The liquidated damages for this contract are One Thousand Dollars (\$1,000.00) per calendar day.
SP1G04

GLENVILLE LAKE DRAWDOWN:

The lake level will be gradually lowered, beginning July 1, 2002, to an elevation of 1060.018 M (4.267 M below normal pool) by October 1, 2002. This level will be maintained from October 1, 2002 until January 31, 2003. Should the Contractor be unable to perform all the dry work needed during the later drawdown, he will be responsible for all additional costs incurred due to construction procedures or methods required to perform such construction after the Lake begins to return to normal levels.

SAFETY INDEX RATING:

6-18-02

Revise the 2002 Standard Specifications as follows:

Page 1-10, Article 102-2

Before the last paragraph on this page, add the following paragraph:

"All subcontractors performing work for the Department shall have received a passing grade on the Safety Index Rating form, in accordance with Article 102-2, prior to beginning work. Subcontractors can request the Safety Index Rating form from the State Contractual Services Engineer."

SP1G14