



STATE OF NORTH CAROLINA
DEPARTMENT OF TRANSPORTATION

MICHAEL F. EASLEY
GOVERNOR

LYNDO TIPPETT
SECRETARY

September 6, 2002

Addendum No. 1

RE: State Project: 9.8071624
Alamance County (U-3445)
SR-1007 (Mebane Oaks Road)
From I-85 to NC-119 (Fifth Street).

SEPTEMBER 17, 2002 Letting

To Whom It May Concern:

Reference is made to the proposal form recently furnished to you on the above project.

The following revisions have been made to the proposal form:

On page no.1 within the provision entitled "Contract Time and Liquidated Damages" the date of availability and completion date have been revised. Please void page no. 1 in your proposal and staple the revised page no. 1 thereto.

On page no. 5 within the provision entitled "Schedule of Estimated Completion Progress" the percentages have been revised. Please void page no. 5 in your proposal and staple the revised page no. 5 thereto.

On page nos. 36 and 37, the project special provisions entitled "Utilities By Others" have been revised. Please void page nos. 36 and 37 in your proposal form and staple the revised page nos. 36 and 37 thereto.

Sincerely,

A handwritten signature in black ink, appearing to read "R. A. Garris".

R. A. Garris, P.E.
Contract Officer

MAILING ADDRESS:
NC DEPARTMENT OF TRANSPORTATION
CONTRACTS & PROPOSALS
1591 MAIL SERVICE CENTER
RALEIGH NC 27699-1591


TELEPHONE: 919-250-4124
FAX: 919-250-4127

WEBSITE: WWW.DOH.DOT.STATE.NC.US

LOCATION:
CENTURY CENTER COMPLEX
BUILDING B - ENTRANCE B15
1020 BIRCH RIDGE DRIVE
RALEIGH NC

RAG/jag/pa
(Attachments)

cc: Mr. J. D. Goins, P.E.
Mr. S. D. DeWitt, P.E.
Mr. J. M. Mills, P.E.
Ms. D. M. Barbour, P.E.
Mr. J. V. Barbour, P.E.
Mr. Mark Staley (2)
Mr. Ayden Flowers
Mr. R. E. Davenport, Jr., P.E.
Ms. Kim Canady
Ms. Yang Steelman
Project File (2)



PROJECT SPECIAL PROVISIONS

General

7-1-95

SP1G01

CONTRACT TIME AND LIQUIDATED DAMAGES:

7-1-95

The date of availability for this contract is April 1, 2003.

The completion date for this contract is May 15, 2004.

When observation periods are required by the special provisions, they are not a part of the work to be completed by the completion date and/or intermediate contract times stated in the contract. Should an observation period extend beyond the final completion date, the acceptable completion of the observation period shall be a part of the work covered by the performance and payment bonds.

The liquidated damages for this contract are Five Hundred Dollars (\$500.00) per calendar day.
SP1G10

INTERMEDIATE CONTRACT TIME NUMBER 1 AND LIQUIDATED DAMAGES:

The Contractor shall complete the required work of installing, maintaining, and removing the traffic control devices for lane closures and restoring traffic to the existing traffic pattern. The Contractor shall not close or narrow a lane of traffic on Mebane Oaks Road and NC 119 during the following time restrictions.

DAY AND TIME RESTRICTIONS

Mebane Oaks Road	7:00 A.M. TO 9:00 A.M.	M-F
and NC 119	4:00 P.M. TO 6:00 P.M.	M-F

In addition, the Contractor shall not close or narrow a lane of traffic on ALL ROADS, detain and/or alter the traffic flow on or during holidays, holiday weekends, special events, or any other time when traffic is unusually heavy, including the following schedules:

HOLIDAY AND HOLIDAY WEEKEND LANE CLOSURE RESTRICTIONS:

1. For **New Year's Day**, between the hours of 4:00 p.m. December 31st and 9:00 a.m. January 2nd. If New Year's Day is on Saturday or Sunday, then until 9:00 a.m. the following Tuesday.
2. For **Easter**, between the hours of 4:00 p.m. Thursday and 9:00 a.m. Monday.

EXECUTION OF SIGNATURE SHEETS AND DEBARMENT CERTIFICATION:

9-18-01

The Bidder's attention is directed to the various sheets in the proposal form which are to be signed by the Bidder. A list of these sheets is shown below. The signature sheets are located behind the item sheets in the proposal form. The bid bond is inserted in the proposal form.

1. Applicable Signature Sheets: 1, 2, 3, 4, 5, or 6 (Bid)
2. Bid Bond (Proposal Insert)

The Bidder shall certify his and to the best of his knowledge all subcontractors, material suppliers and vendors utilized herein current status concerning suspension, debarment, voluntary exclusion, or determination of ineligibility by any federal agency, in accordance with the "Debarment Certification" located behind the signature sheets in the proposal forms. Execution of the bid signature sheets in conjunction with any applicable statements concerning exceptions, when such statements have been made on the "Debarment Certification", constitutes the Bidders certification of "status" under penalty of perjury under the laws of the United States.

SP1G52

SCHEDULE OF ESTIMATED COMPLETION PROGRESS:

7-16-90

The Contractor's attention is directed to the Standard Special Provision entitled "Availability Of Funds Termination Of Contracts" included elsewhere in this proposal form. The Department of Transportation's schedule of estimated completion progress for this project as required by that Standard Special Provision is as follows:

<u>Fiscal Year</u>	<u>Progress (Dollar Value)</u>
2003 (7/1/02 - 6/30/03)	32% of Total Amount Bid
2004 (7/1/03 - 6/30/04)	68% of Total Amount Bid

The Contractor shall also furnish his own progress schedule in accordance with Article 108-2 of the Standard Specifications. Any acceleration of the progress as shown by the Contractor's progress schedule over the progress as shown above shall be subject to the approval of the Engineer.

SP1G58

ON-LINE ELECTRONIC BIDDING:

2-19-02

Page 1-13, Article 102-8

In the second line of this Article, after the words "Article 102-9", add the words: "or Article 102-9.1:"

PROJECT SPECIAL PROVISIONS

Utility

UTILITIES BY OTHERS:

General:

The following utility companies have facilities that will be in conflict with the construction of this project.

- A) Duke Energy Corporation – Power (Distribution)
- B) Mebtel – Telephone
- C) Time Warner – CATV
- D) PSNC Energy – Gas

The conflicting facilities of these concerns will be adjusted prior to the date of availability, unless otherwise noted and are therefore listed in these special provisions for the benefit of the Contractor. All utility work listed herein will be performed by the utility owner. All utilities are shown on the plans from the best available information.

The Contractor's attention is directed to Article 105.8 of the Standard Specifications.

Utilities Requiring Adjustment:

- A) Duke Energy Corporation – Power (Distribution)

- 1) See Utilities By Others Plans.

NOTE: Duke Energy will relocate effected aerial facilities that are in conflict with proposed construction activities. The relocation of these facilities will be completed by February 28, 2003.

- B) Mebtel - Telephone

- 1) See Utilities By Others Plans.

NOTE: Mebtel will relocate aerial in joint use with Duke Energy Corporation. The relocation will be completed by April 1, 2003.

- C) Time Warner - CATV

- 1) See Utilities By Others Plans.

NOTE: Time Warner will relocate aerial in joint use with Duke Energy Corporation. The relocation will be completed by April 1, 2003.

D) PSNC Energy – Gas

1) See Utilities By Others Plans.

NOTE: The existing gas lines will remain in place and be adjusted as necessary.

NOTE: All other utilities shall remain in place and will be adjusted as necessary.