

AUGUST 2025 BID ADVERTISEMENT REPORT
(September 2025 Letting Projects)

LET DATE	ID #	DIV	COUNTY	8 WEEK ADVERTISE	LATEST ESTIMATE	LETTING TYPE	FUND	COMBINED COMMENTS	PERMIT LIST	CONSULTATION LIST	CERTIFICATION LIST	AGREEMENTS	WBS RELEASE DATE	AUTHORIZED AMOUNT
9/16/25	15BPR.159	14	SWAIN		\$5,300,000	RL	S		NO PERMITS REQUIRED					
9/16/25	B-4838	4	WAYNE		\$7,800,000	RL	HFB		NO PERMITS REQUIRED	CONSTRUCTION CONSULTATION (PENDING)	ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)	UTILITY AGREEMENT (IN) RAILROAD AGREEMENT (IN)		
9/16/25	BR-0153	1	BERTIE		\$6,100,000	RL	F		404/401 PERMITS (IN)	CONSTRUCTION CONSULTATION (PENDING)	ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)	UTILITY AGREEMENT (IN) FEMA-NFIP (IN)		
9/16/25	HI-0005	9	FORSYTH, DAVIDSON		\$28,800,000	DDRL	F		NO PERMITS REQUIRED		ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)			
9/16/25	I-5719FC	12	CLEVELAND, GASTON		\$7,050,000	DBL	F		404/401 PERMITS (REQUIRED)		ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)		06/19/2025	7,050,000
9/16/25	R-5863	14	CLAY		\$13,900,000	DDRL	S		404/401 PERMITS (IN)		ROW CERTIFICATION (IN) UTILITY CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)	FEMA-NFIP (IN) MUNICIPAL AGREEMENT (IN)		
9/16/25	R-5901	11	SURRY		\$7,900,000	DDRL	F		NO PERMITS REQUIRED	CONSTRUCTION CONSULTATION (IN)	ROW CERTIFICATION (IN) UTILITY CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (IN)			
9/16/25	U-3628	8	MOORE		\$6,900,000	DDRL	F		DEQ PUBLIC WATER SUPPLY PERMIT (IN) DEQ WASTEWATER COLLECTION SYSTEM PERMIT (PENDING)	CONSTRUCTION CONSULTATION (IN)	ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)	UTILITY AGREEMENT (IN) MUNICIPAL AGREEMENT (IN)		
9/16/25	U-5789	3	ONSLOW		\$7,700,000	DDRL	F		404/401 PERMITS (IN)		ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)	UTILITY AGREEMENT (PENDING) 3 - MUNICIPAL AGREEMENT (PENDING)		
9	Projects				\$91,450,000									

SCHEDULES SUBJECT TO CHANGE-PENDING FISCAL ANALYSIS & BOT APPROVAL

RL

DDR

Raleigh Letting

Division Design Raleigh Let

S

F

HFB

SCR

State Funded

Federally Funded

State Bridge Program

Schedule Change Request

PS&E Review Meeting Date:

Revised Date:

5/27/25

7/16/25

ALTERNATIVE DELIVERY

LET DATE	ID #	DIV	COUNTY	LATEST ESTIMATE	LETTING TYPE	FUND	COMBINED COMMENTS	PLANNING DOCUMENT	CONSULTATION LIST	WBS RELEASE DATE	AUTHORIZED AMOUNT
Projects											

SCHEDULES SUBJECT TO CHANGE-PENDING FISCAL ANALYSIS & BOT APPROVAL

CMGC

EDBL

DBL

CMGC PRECON AWARD

Express Design Build

Design Build Let

S

F

HFB

SCR

State Funded

Federally Funded

State Bridge Program

Schedule Change Request

PS&E Review Meeting Date:

Revised Date:

5/27/25

7/16/25