

AUGUST 2026 BID ADVERTISEMENT REPORT
(September 2026 Letting Projects)

LET DATE	ID #	DIV	COUNTY	8 WEEK ADVERTISE	LATEST ESTIMATE	LETTING TYPE	FUND	COMBINED COMMENTS	PERMIT LIST	CONSULTATION LIST	CERTIFICATION LIST	AGREEMENTS	WBS RELEASE DATE	AUTHORIZED AMOUNT
9/15/26	B-4676A	11	WILKES		\$8,400,000	DDRL	F		404/401 PERMITS (IN)	CONSTRUCTION CONSULTATION (IN)	ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)	FEMA-NFIP (IN)		
9/15/26	HN-0033	4	WAYNE		\$4,500,000	DDRL	F		DEQ PUBLIC WATER SUPPLY PERMIT (IN)	CONSTRUCTION CONSULTATION (IN)	ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)			
9/15/26	HN-0040	4	JOHNSTON		\$5,000,000	DDRL	F		DEQ PUBLIC WATER SUPPLY PERMIT (PENDING)	CONSTRUCTION CONSULTATION (IN)	ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)			
9/15/26	I-5995	5	WAKE, DURHAM		\$44,900,000	DDRL	F		NO PERMITS REQUIRED		ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)			
9/15/26	U-4700CA	11	CALDWELL		\$8,200,000	DDRL	F	COMBINED PROJECT: U-4700CA, U-4700CB UNDER ONE CONTRACT, EACH PROJECTS USES ITS OWN WBS AND FA.	404/401 PERMITS (IN)	CONSTRUCTION CONSULTATION (IN)	ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)	UTILITY AGREEMENT (PENDING)		
9/15/26	U-4700CB	11	CALDWELL		\$16,400,000	DDRL	F	COMBINED PROJECT: U-4700CA, U-4700CB UNDER ONE CONTRACT, EACH PROJECTS USES ITS OWN WBS AND FA.	404/401 PERMITS (IN)	CONSTRUCTION CONSULTATION (IN)	ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)	UTILITY AGREEMENT (PENDING)		
9/15/26	U-5711	8	RANDOLPH		\$9,700,000	DDRL	F		404/401 REVISED PERMITS (IN)	CONSTRUCTION CONSULTATION (IN)	ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)	UTILITY AGREEMENT (IN) 2 - RAILROAD AGREEMENT (IN)		
9/15/26	U-5728	3	ONSLOW		\$6,800,000	DDRL	F		NO PERMITS REQUIRED	CONSTRUCTION CONSULTATION (IN)	ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)	3 - MUNICIPAL AGREEMENT (IN)		
8		Projects			\$103,900,000									

SCHEDULES SUBJECT TO CHANGE-PENDING FISCAL ANALYSIS & BOT APPROVAL

RL	Raleigh Letting	S	State Funded
DDRL	Division Design Raleigh Let	F	Federally Funded
		HFB	State Bridge Program
		SCR	Schedule Change Request

PS&E Review Meeting Date: 5/26/26
Revised Date: 7/15/26

ALTERNATIVE DELIVERY

LET DATE	ID #	DIV	COUNTY	LATEST ESTIMATE	LETTING TYPE	FUND	COMBINED COMMENTS	PLANNING DOCUMENT	CONSULTATION LIST	WBS RELEASE DATE	AUTHORIZED AMOUNT
Projects											

SCHEDULES SUBJECT TO CHANGE-PENDING FISCAL ANALYSIS & BOT APPROVAL

CMGC	CMGC PRECON AWARD	S	State Funded								
EDBL	Express Design Build	F	Federally Funded					PS&E Review Meeting Date:	5/26/26		
DBL	Design Build Let	HFB	State Bridge Program					Revised Date:	7/15/26		
PDB	Progressive Design Build Team Selection	SCR	Schedule Change Request								