

DECEMBER 2025 BID ADVERTISEMENT REPORT
(January 2026 Letting Projects)

December 2025 BOT Agenda

LET DATE	ID #	DIV	COUNTY	8 WEEK ADVERTISE	LATEST ESTIMATE	LETTING TYPE	FUND	COMBINED COMMENTS	PERMIT LIST	CONSULTATION LIST	CERTIFICATION LIST	AGREEMENTS	WBS RELEASE DATE	AUTHORIZED AMOUNT
1/20/26	B-4838	4	WAYNE		\$9,200,000	RL	HFB		NO PERMITS REQUIRED	CONSTRUCTION CONSULTATION (IN)	ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)	UTILITY AGREEMENT (IN) RAILROAD AGREEMENT (IN)		
1/20/26	BP12-R002	12	CLEVELAND		\$9,800,000	DDRL	HFB		404/401 PERMITS (REQUIRED)	CONSTRUCTION CONSULTATION (IN)	ROW CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)	FEMA-NFIP (IN)		
1/20/26	BR-0096	7	ROCKINGHAM		\$2,300,000	RL	F		DEQ PUBLIC WATER SUPPLY PERMIT (IN)	CONSTRUCTION CONSULTATION (IN)	ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)	UTILITY AGREEMENT (IN)		
1/20/26	BR-0173	2	PAMLICO		\$9,100,000	RL	F		404/401/CAMA PERMITS (IN)	CONSTRUCTION CONSULTATION (IN)	ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)			9,357,628
1/20/26	U-5797	6	ROBESON		\$45,400,000	DDRL	S		404/401 PERMITS (IN)	CONSTRUCTION CONSULTATION (IN)	ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)	FEMA-NFIP (IN) MUNICIPAL AGREEMENT (IN) RAILROAD AGREEMENT (PENDING) UTILITY CONSTRUCTION AGREEMENT (IN)	09/08/2025	46,461,802.52
1/20/26	U-5956	10	CABARRUS		\$21,900,000	DDRL	S		404/401 PERMITS (IN)	CONSTRUCTION CONSULTATION (IN)	ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)	MUNICIPAL AGREEMENT (IN)		
6		Projects			\$97,700,000									

SCHEDULES SUBJECT TO CHANGE-PENDING FISCAL ANALYSIS & BOT APPROVAL

RL	Raleigh Letting	S	State Funded											
DDRL	Division Design Raleigh Let	F	Federally Funded					PS&E Review Meeting Date:	9/30/25					
		HFB	State Bridge Program					Revised Date:	11/13/25					
		SCR	Schedule Change Request											

ALTERNATIVE DELIVERY

LET DATE	ID #	DIV	COUNTY	LATEST ESTIMATE	LETTING TYPE	FUND	COMBINED COMMENTS	PLANNING DOCUMENT	CONSULTATION LIST	WBS RELEASE DATE	AUTHORIZED AMOUNT
Projects											

SCHEDULES SUBJECT TO CHANGE-PENDING FISCAL ANALYSIS & BOT APPROVAL

CMGC	CMGC PRECON AWARD	S	State Funded								
EDBL	Express Design Build	F	Federally Funded					PS&E Review Meeting Date:	9/30/25		

