

**Bid Ad Date: Tuesday, February 17, 2026**

## FEBRUARY 2026 BID ADVERTISEMENT REPORT

**(March 2026 Letting Projects)**

## February 2026 BOT Agenda

LET DATE	ID #	DIV	COUNTY	8 WEEK ADVERTISE	LATEST ESTIMATE	LETTING TYPE	FUND	COMBINED COMMENTS	PERMIT LIST	CONSULTATION LIST	CERTIFICATION LIST	AGREEMENTS	WBS RELEASE DATE	AUTHORIZED AMOUNT
3/17/2026	HI-0014	4	WILSON		\$10,600,000	DDRL	F		NO PERMITS REQUIRED		ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)		01/05/2026	\$ 10,600,000
3/17/2026	HL-0008I	5	WAKE		\$10,500,000	DDRL	S		404/401 PERMITS (IN)	CONSTRUCTION CONSULTATION (IN)	ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)		10/06/2025	\$ 10,500,000
3/17/2026	HL-0025	10	MECKLENBURG		\$7,900,000	DDRL	S		404/401 PERMITS (IN)	CONSTRUCTION CONSULTATION (IN)	ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (PENDING)	UTILITY AGREEMENT (IN) 2 - RAILROAD AGREEMENT (PENDING) MUNICIPAL AGREEMENT (IN)		
3/17/2026	U-2519F	6	ROBESON, CUMBERLAND		\$11,600,000	RL	F		NO PERMITS REQUIRED	CONSTRUCTION CONSULTATION (IN)	ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)	5 - RAILROAD AGREEMENT (IN)		
3/17/2026	U-5302	5	WAKE		\$24,700,000	DDRL	S		NO PERMITS REQUIRED	CONSTRUCTION CONSULTATION (IN)	ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)	MUNICIPAL AGREEMENT (IN) UTILITY AGREEMENT (PENDING)		
6	Projects				\$99,300,000									

**SCHEDULES SUBJECT TO CHANGE-PENDING FISCAL ANALYSIS & BOT APPROVAL**

RL	Raleigh Letting	S	State Funded
DDRL	Division Design Raleigh Let	F	Federally Funded
		HFB	State Bridge Program
		SCR	Schedule Change Request

PS&E Review Meeting Date: **11/25/2025**  
Revised Date: **1/20/2026**

## ALTERNATIVE DELIVERY

LET DATE	ID #	DIV	COUNTY	LATEST ESTIMATE	LETTING TYPE	FUND	COMBINED COMMENTS	PLANNING DOCUMENT	CONSULTATION LIST	WBS RELEASE DATE	AUTHORIZED AMOUNT
3/17/2026	BL-0078	14	HENDERSON	\$34,000,000	DBL	F				09/19/2025	\$ 27,452,969
Projects											

**SCHEDULES SUBJECT TO CHANGE-PENDING FISCAL ANALYSIS & BOT APPROVAL**

CMGC	CMGC PRECON AWARD	S	State Funded
EDBL	Express Design Build	F	Federally Funded
DBL	Design Build Let	HFB	State Bridge Program
		SCR	Schedule Change Request

PS&E Review Meeting Date: **11/25/2025**  
Revised Date: **1/20/2026**