

(February 2025 Letting Projects)

LET DATE	ID #	DIV	COUNTY	8 WEEK ADVERTISE	LATEST ESTIMATE	LETTING TYPE	FUND	COMBINED COMMENTS	PERMIT LIST	CONSULTATION LIST	CERTIFICATION LIST	AGREEMENTS	AUTHORIZED
2/18/25	B-5766	9	STOKES		\$10,000,000	DDRL	HFB		401/404 PERMITS (IN)	CONSTRUCTION CONSULTATION (IN)	ROW CERTIFICATION (IN) RAILROAD CERTIFICATION (IN) UTILITY CERTIFICATION (IN)	MUNICIPAL AGREEMENT (IN) UTILITY AGREEMENT (IN)	NON-STIP
2/18/25	BR-0100	13	RUTHERFORD		\$7,600,000	DDRL	HFB		404/401 PERMITS (IN)		ROW CERTIFICATION (IN)	FEMA-NFIP (IN) UTILITY AGREEMENT (IN)	NON-STIP
2/18/25	BR-0152	9	DAVIE		\$5,800,000	DDRL	F		NO PERMITS REQUIRED		ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)		
2/18/25	HI-0018	6	COLUMBUS		\$32,900,000	DDRL	F		NO PERMITS REQUIRED		ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)		
2/18/25	HL-0003	13	BUNCOMBE		\$5,500,000	DDRL	F		NO PERMITS REQUIRED		ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)	MUNICIPAL AGREEMENT (IN)	09/11/2024
2/18/25	I-5919	12	IREDELL		\$12,300,000	DDRL	F		NO PERMITS REQUIRED		ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)		
2/18/25	I-5979	8	RICHMOND		\$8,800,000	DDRL	F		NO PERMITS REQUIRED	CONSTRUCTION CONSULTATION (IN)	ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)	2 - UTILITY AGREEMENT (IN)	
2/18/25	U-4405B	6	CUMBERLAND		\$52,600,000	RL	F		404/401 PERMITS (IN)	CONSTRUCTION CONSULTATION (IN)	ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)	UTILITY AGREEMENT (IN) MUNICIPAL AGREEMENT (IN)	12/12/2024
2/18/25	U-5536	9	FORSYTH		\$22,000,000	DDRL	S		404/401 PERMITS (IN)		ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)	UTILITY AGREEMENT (IN) MUNICIPAL AGREEMENT (IN)	
<b>9 Projects</b>					<b>\$157,500,000</b>								

SCHEDULES SUBJECT TO CHANGE-PENDING FISCAL ANALYSIS & BOT APPROVAL

**DESIGN-BUILD PROJECTS**

LET DATE	ID #	DIV	COUNTY	LATEST ESTIMATE	LETTING TYPE	FUND	COMBINED COMMENTS	PLANNING DOCUMENT	CONSULTATION LIST	AUTHORIZED
<b>Projects</b>										

**SCHEDULES SUBJECT TO CHANGE-PENDING FISCAL ANALYSIS & BOT APPROVAL**

DBL	Design Build Let	EDBL	Express Design Build	S	State Funded
CMGC	Construction Manager/General Contractor Let	NCTADBL	North Carolina Turnpike Authority Let	F	Federally Funded
DBSPL	Design Build Special Project Let	PDBL	Progressive Design Build	HFB	State Bridge Program
DDBL	Division Design Build	DCMGC	Division CMGC Let	SCR	Schedule Change Request
DEDBL	Division Express Design Build				

PS&E Review Mtg. Date: **10/29/24**  
 Revised Date: **12/13/24**