

(August 2024 Letting Projects)

| LET DATE | ID # | DIV | COUNTY | 8 WEEK ADVERTISE | LATEST ESTIMATE | LETTING TYPE | FUND | COMBINED COMMENTS | PERMIT LIST | CONSULTATION LIST | CERTIFICATION LIST | AGREEMENTS | AUTHORIZED |
|-------------------|-----------|-----|------------|------------------|---------------------|--------------|------|-------------------|----------------------|--------------------------------|--|--|------------|
| 8/20/24 | 15BPR.138 | 3 | PENDER | | \$1,775,000 | RL | SM | | NO PERMITS REQUIRED | | | | NON-STIP |
| 8/20/24 | B-5982 | 14 | HAYWOOD | | \$12,500,000 | RL | HFB | | 404/401 PERMITS (IN) | | ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (PENDING) | | NON-STIP |
| 8/20/24 | BR-0097 | 7 | ROCKINGHAM | | \$4,600,000 | RL | HFB | | NO PERMITS REQUIRED | CONSTRUCTION CONSULTATION (IN) | ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN) | | NON-STIP |
| 8/20/24 | U-5783 | 14 | HENDERSON | | \$26,000,000 | DDRL | S | | NO PERMITS REQUIRED | | ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (IN) | UTILITY AGREEMENT (IN) 2 - MUNICIPAL AGREEMENT (IN) | |
| 4 Projects | | | | | \$44,875,000 | | | | | | | | |

SCHEDULES SUBJECT TO CHANGE-PENDING FISCAL ANALYSIS & BOT APPROVAL

| | | | | | |
|------|-----------------------------|-----|-------------------------|------------------------|---------|
| RL | Raleigh Letting | S | State Funded | | |
| DDRL | Division Design Raleigh Let | F | Federally Funded | PS&E Review Mtg. Date: | 4/30/24 |
| FDRL | Ferry Division Raleigh Let | HFB | State Bridge Program | Revised Date: | 6/25/24 |
| | | SCR | Schedule Change Request | | |

DESIGN-BUILD PROJECTS

| LET DATE | ID # | DIV | COUNTY | LATEST ESTIMATE | LETTING TYPE | FUND | COMBINED COMMENTS | PLANNING DOCUMENT | CONSULTATION LIST | AUTHORIZED |
|-----------------|------|-----|--------|-----------------|--------------|------|-------------------|-------------------|-------------------|------------|
| Projects | | | | | | | | | | |

SCHEDULES SUBJECT TO CHANGE-PENDING FISCAL ANALYSIS & BOT APPROVAL

| | | | | | | | |
|-------|---|---------|---------------------------------------|-----|-------------------------|------------------------|---------|
| DBL | Design Build Let | EDBL | Express Design Build | S | State Funded | | |
| CMGC | Construction Manager/General Contractor Let | NCTADBL | North Carolina Turnpike Authority Let | F | Federally Funded | PS&E Review Mtg. Date: | 4/30/24 |
| DBSPL | Design Build Special Project Let | PDBL | Progressive Design Build | HFB | State Bridge Program | Revised Date: | 6/25/24 |
| DDBL | Division Design Build | DCMGC | Division CMGC Let | SCR | Schedule Change Request | | |
| DEDBL | Division Express Design Build | | | | | | |