

(July 2026 Letting Projects)

LET DATE	ID #	DIV	COUNTY	8 WEEK ADVERTISE	LATEST ESTIMATE	LETTING TYPE	FUND	COMBINED COMMENTS	PERMIT LIST	CONSULTATION LIST	CERTIFICATION LIST	AGREEMENTS	WBS RELEASE DATE	AUTHORIZED AMOUNT
7/21/26	15BPR.131	2	CARTERET		\$5,801,000	RL	S		NO PERMITS REQUIRED					
7/21/26	HB-0035	7	ROCKINGHAM		\$4,900,000	RL	F		DEQ PUBLIC WATER SUPPLY/ 404/401 PERMITS (IN)	CONSTRUCTION CONSULTATION (IN)	ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)	MUNICIPAL AGREEMENT (IN) FEMA-NFIP (IN)	06/08/2026	4,900,000
7/21/26	I-5716	12	CATAWBA		\$13,300,000	RL	F		404/401 PERMITS (IN)	CONSTRUCTION CONSULTATION (IN)	ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)		05/28/2026	13,300,000
7/21/26	I-5934	4	NASH		\$7,500,000	DDRL	F		NO PERMITS REQUIRED	CONSTRUCTION CONSULTATION (IN)	ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)			
4 Projects					\$31,501,000									

SCHEDULES SUBJECT TO CHANGE-PENDING FISCAL ANALYSIS & BOT APPROVAL

RL	Raleigh Letting	S	State Funded		
DDRL	Division Design Raleigh Let	F	Federally Funded	PS&E Review Meeting Date:	3/31/26
		HFB	State Bridge Program	Revised Date:	6/11/26
		SCR	Schedule Change Request		

ALTERNATIVE DELIVERY

LET DATE	ID #	DIV	COUNTY	LATEST ESTIMATE	LETTING TYPE	FUND	COMBINED COMMENTS	PLANNING DOCUMENT	CONSULTATION LIST	WBS RELEASE DATE	AUTHORIZED AMOUNT
7/21/26	BO-2418	2	PITT	\$3,285,000	EDBL	F		REQUIRED			0
1 Projects				\$3,285,000							

SCHEDULES SUBJECT TO CHANGE-PENDING FISCAL ANALYSIS & BOT APPROVAL

CMGC	CMGC PRECON AWARD	S	State Funded		
EDBL	Express Design Build	F	Federally Funded	PS&E Review Meeting Date:	3/31/26
DBL	Design Build Let	HFB	State Bridge Program	Revised Date:	6/11/26
PDB	Progressive Design Build Team Selection	SCR	Schedule Change Request		