

(July 2026 Letting Projects)

LET DATE	ID #	DIV	COUNTY	8 WEEK ADVERTISE	LATEST ESTIMATE	LETTING TYPE	FUND	COMBINED COMMENTS	PERMIT LIST	CONSULTATION LIST	CERTIFICATION LIST	AGREEMENTS	WBS RELEASE DATE	AUTHORIZED AMOUNT
7/21/26	15BPR.131	2	CARTERET		\$5,801,000	RL	S		NO PERMITS REQUIRED					
7/21/26	BR-0019	12	GASTON		\$12,500,000	RL	HFB		404/401 PERMITS (IN)	CONSTRUCTION CONSULTATION (IN)	ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN)	FEMA-NFIP (IN)		
7/21/26	HB-0035	7	ROCKINGHAM		\$4,900,000	RL	F		404/401 PERMITS (IN) DEQ PUBLIC WATER SUPPLY PERMIT (PENDING)	CONSTRUCTION CONSULTATION (IN)	ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)	MUNICIPAL AGREEMENT (IN) FEMA-NFIP (IN)		
7/21/26	I-5716	12	CATAWBA		\$13,300,000	RL	F		404/401 PERMITS (IN)	CONSTRUCTION CONSULTATION (IN)	ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)			
7/21/26	I-5934	4	NASH		\$6,500,000	DDRL	F		NO PERMITS REQUIRED	CONSTRUCTION CONSULTATION (IN)	ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)			
<b>5 Projects</b>					<b>\$43,001,000</b>									

SCHEDULES SUBJECT TO CHANGE-PENDING FISCAL ANALYSIS & BOT APPROVAL

RL	Raleigh Letting	S	State Funded		
DDRL	Division Design Raleigh Let	F	Federally Funded	PS&E Review Meeting Date:	3/31/26
		HFB	State Bridge Program	Revised Date:	5/14/26
		SCR	Schedule Change Request		

ALTERNATIVE DELIVERY

LET DATE	ID #	DIV	COUNTY	LATEST ESTIMATE	LETTING TYPE	FUND	COMBINED COMMENTS	PLANNING DOCUMENT	CONSULTATION LIST	WBS RELEASE DATE	AUTHORIZED AMOUNT
<b>Projects</b>											

SCHEDULES SUBJECT TO CHANGE-PENDING FISCAL ANALYSIS & BOT APPROVAL

CMGC	CMGC PRECON AWARD	S	State Funded		
EDBL	Express Design Build	F	Federally Funded	PS&E Review Meeting Date:	3/31/26
DBL	Design Build Let	HFB	State Bridge Program	Revised Date:	5/14/26
PDB	Progressive Design Build Team Selection	SCR	Schedule Change Request		