

(April 2025 Letting Projects)

LET DATE	ID #	DIV	COUNTY	8 WEEK ADVERTISE	LATEST ESTIMATE	LETTING TYPE	FUND	COMBINED COMMENTS	PERMIT LIST	CONSULTATION LIST	CERTIFICATION LIST	AGREEMENTS	AUTHORIZED
4/15/25	15BPR.133	11	ASHE		\$9,100,000	RL	SM		NO PERMITS REQUIRED				NON-STIP
4/15/25	17BP.7.R.116	7	GUILFORD		\$5,400,000	DDRL	HFB		NO PERMITS REQUIRED		ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN)	UTILITY AGREEMENT (IN) MUNICIPAL AGREEMENT (IN)	NON-STIP
4/15/25	17BP.9.R.83	9	STOKES		\$9,400,000	DDRL	SM		404/401 PERMITS (IN)	CONSTRUCTION CONSULTATION (IN)	ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)	FEMA-NFIP (IN) UTILITY AGREEMENT (IN)	NON-STIP
4/15/25	U-6011	7	ALAMANCE		\$3,000,000	DDRL	S		NO PERMITS REQUIRED	CONSTRUCTION CONSULTATION (IN)	ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)	UTILITY AGREEMENT (IN) MUNICIPAL AGREEMENT (IN)	
<b>4 Projects</b>					<b>\$41,700,000</b>								

SCHEDULES SUBJECT TO CHANGE-PENDING FISCAL ANALYSIS & BOT APPROVAL

RL	Raleigh Letting	S/SM	State Funded/State Mani.		
DDRL	Division Design Raleigh Let	F	Federally Funded	PS&E Review Mtg. Date:	12/16/24
FDRL	Ferry Division Raleigh Let	HFB	State Bridge Program	Revised Date:	2/16/25
		SCR	Schedule Change Request		

DESIGN-BUILD PROJECTS

LET DATE	ID #	DIV	COUNTY	LATEST ESTIMATE	LETTING TYPE	FUND	COMBINED COMMENTS	PLANNING DOCUMENT	CONSULTATION LIST	AUTHORIZED
<b>Projects</b>										

SCHEDULES SUBJECT TO CHANGE-PENDING FISCAL ANALYSIS & BOT APPROVAL

DBL	Design Build Let	EDBL	Express Design Build	S	State Funded
CMGC	Construction Manager/General Contractor Let	NCTADBL	North Carolina Turnpike Authority Let	F	Federally Funded
DBSPL	Design Build Special Project Let	PDBL	Progressive Design Build	HFB	State Bridge Program
DDBL	Division Design Build	DCMGC	Division CMGC Let	SCR	Schedule Change Request
DEDBL	Division Express Design Build				