

(April 2026 Letting Projects)

LET DATE	ID #	DIV	COUNTY	8 WEEK ADVERTISE	LATEST ESTIMATE	LETTING TYPE	FUND	COMBINED COMMENTS	PERMIT LIST	CONSULTATION LIST	CERTIFICATION LIST	AGREEMENTS	WBS RELEASE DATE	AUTHORIZED AMOUNT
4/21/26	U-4753	4	WAYNE		\$21,900,000	DDRL	S		NO PERMITS REQUIRED	CONSTRUCTION CONSULTATION (IN)	ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)	3 - MUNICIPAL AGREEMENT (IN) 5 - UTILITY AGREEMENT (IN)	09/24/2024	95,850.84
4/21/26	W-5704E	4	JOHNSTON		\$16,100,000	DDRL	F		NO PERMITS REQUIRED	CONSTRUCTION CONSULTATION (IN)	ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)	MUNICIPAL AGREEMENT (IN)		
2		Projects			\$38,000,000									

SCHEDULES SUBJECT TO CHANGE-PENDING FISCAL ANALYSIS & BOT APPROVAL

RL	Raleigh Letting	S	State Funded		
DDRL	Division Design Raleigh Let	F	Federally Funded	PS&E Review Meeting Date:	12/30/25
		HFB	State Bridge Program	Revised Date:	2/10/26
		SCR	Schedule Change Request		

ALTERNATIVE DELIVERY

LET DATE	ID #	DIV	COUNTY	LATEST ESTIMATE	LETTING TYPE	FUND	COMBINED COMMENTS	PLANNING DOCUMENT	CONSULTATION LIST	WBS RELEASE DATE	AUTHORIZED AMOUNT
Projects											

SCHEDULES SUBJECT TO CHANGE-PENDING FISCAL ANALYSIS & BOT APPROVAL

CMGC	CMGC PRECON AWARD	S	State Funded		
EDBL	Express Design Build	F	Federally Funded	PS&E Review Meeting Date:	12/30/25
DBL	Design Build Let	HFB	State Bridge Program	Revised Date:	2/10/26
PDB	Progressive Design Build Team Selection	SCR	Schedule Change Request		