

MAY 2025 BID ADVERTISEMENT REPORT  
(June 2025 Letting Projects)

May 2025 BOT Agenda

LET DATE	ID #	DIV	COUNTY	8 WEEK ADVERTISE	LATEST ESTIMATE	LETTING TYPE	FUND	COMBINED COMMENTS	PERMIT LIST	CONSULTATION LIST	CERTIFICATION LIST	AGREEMENTS	AUTHORIZED
6/17/25	15BPR.108	4	JOHNSTON		\$2,600,000	RL	S		NO PERMITS REQUIRED				
6/17/25	15BPR.128	13	BUNCOMBE		\$5,361,800	RL	S		NO PERMITS REQUIRED			RAILROAD AGREEMENT (PENDING)	
6/17/25	B-5541	14	HAYWOOD		\$23,000,000	DDRL	HFB		NO PERMITS REQUIRED	CONSTRUCTION CONSULTATION (IN)	ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN)		
6/17/25	B-5777	9	DAVIDSON		\$8,600,000	DDRL	HFB		NO PERMITS REQUIRED	CONSTRUCTION CONSULTATION (IN)	ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)	UTILITY AGREEMENT (IN)	
6/17/25	BR-0015	9	DAVIDSON		\$30,800,000	RL	HFB		404/401 PERMITS (IN)	CONSTRUCTION CONSULTATION (IN)	ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)	UTILITY AGREEMENT (PENDING)	
6/17/25	HE-0002	5	WAKE		\$9,690,000	DDRL	S		404/401 PERMITS (REQUIRED)		ROW CERTIFICATION (REQUIRED) UTILITY CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (IN)	MUNICIPAL AGREEMENT (IN)	
6/17/25	U-5899	9	FORSYTH		\$16,000,000	DDRL	S		404/401 PERMITS (IN)		ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)	FEMA-NFIP (IN) MUNICIPAL AGREEMENT (IN) RAILROAD AGREEMENT (IN)	
6/17/25	U-6018	7	GUILFORD		\$24,100,000	DDRL	S		404/401 PERMITS (IN)	CONSTRUCTION CONSULTATION (IN)	ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)	MUNICIPAL AGREEMENT (IN) UTILITY AGREEMENT (IN)	
7/15/25	R-3300A	3	PENDER, NEW HANOVER	YES	\$222,000,000	DDRL	S		401/404 PERMITS (IN)	CONSTRUCTION CONSULTATION (IN)	ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)	UTILITY AGREEMENT (IN)	
9	Projects				\$342,151,800								

SCHEDULES SUBJECT TO CHANGE-PENDING FISCAL ANALYSIS & BOT APPROVAL

RL	Raleigh Letting	S	State Funded
DDRL	Division Design Raleigh Let	F	Federally Funded
FDRL	Ferry Division Raleigh Let	HFB	State Bridge Program
		SCR	Schedule Change Request

PS& E Review Mtg. Date: 2/25/25  
Revised Date: 4/15/25

DESIGN-BUILD PROJECTS

LET DATE	ID #	DIV	COUNTY	LATEST ESTIMATE	LETTING TYPE	FUND	COMBINED COMMENTS	PLANNING DOCUMENT	CONSULTATION LIST	AUTHORIZED
6/17/25	I-5719B	12	GASTON	\$395,500,000	DBL	F	COMBINED PROJECTS: I-5719B, U-5800 UNDER ONE CONTRACT, EACH PROJECT USES ITS OWN WBS.			
6/17/25	U-5800	12	GASTON	\$19,600,000	DBL	F	COMBINED PROJECTS: I-5719B, U-5800 UNDER ONE CONTRACT, EACH PROJECT USES ITS OWN WBS.			
2		Projects		\$415,100,000						

SCHEDULES SUBJECT TO CHANGE-PENDING FISCAL ANALYSIS & BOT APPROVAL

DBL	Design Build Let	EDBL	Express Design Build	S	State Funded
CMGC	Construction Manager/General Contractor Let	NCTADBL	North Carolina Turnpike Authority Let	F	Federally Funded
DBSPL	Design Build Special Project Let	PDBL	Progressive Design Build	HFB	State Bridge Program
DDBL	Division Design Build	DCMGC	Division CMGC Let	SCR	Schedule Change Request
DEDBL	Division Express Design Build				