

OCTOBER 2026 BID ADVERTISEMENT REPORT
(November 2026 Letting Projects)

LET DATE	ID #	DIV	COUNTY	8 WEEK ADVERTISE	LATEST ESTIMATE	LETTING TYPE	FUND	COMBINED COMMENTS	PERMIT LIST	CONSULTATION LIST	CERTIFICATION LIST	AGREEMENTS	WBS RELEASE DATE	AUTHORIZED AMOUNT
11/17/26	B-5857	12	GASTON		\$17,200,000	DDRL	HFB	COMBINED PROJECT: B-5857, U-6146, WBS 47897 UNDER ONE CONTRACT, EACH PROJECT USES ITS OWN WBS.	FERC/404/401 PERMITS (IN)	CONSTRUCTION CONSULTATION (IN)	ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)	FEMA-NFIP (IN) UTILITY AGREEMENT (IN) MUNICIPAL AGREEMENT (IN)	02/07/2025	11,800,000
11/17/26	BR-0140	9	DAVIDSON		\$20,900,000	DDRL	HFB		NO PERMITS REQUIRED		ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)	RAILROAD AGREEMENT (IN)		
11/17/26	I-5958	7	ORANGE		\$26,000,000	DDRL	F		NO PERMITS REQUIRED	CONSTRUCTION CONSULTATION (IN)	ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)			
11/17/26	R-5759	11	WILKES		\$69,100,000	DDRL	S		404/401 PERMITS (IN)	CONSTRUCTION CONSULTATION (IN)	ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)	FEMA-NFIP (IN) 4 - UTILITY AGREEMENT (IN) MUNICIPAL AGREEMENT (IN)		
11/17/26	U-6146	12	GASTON		\$32,000,000	DDRL	S	COMBINED PROJECT: B-5857, U-6146, WBS 47897 UNDER ONE CONTRACT, EACH PROJECT USES ITS OWN WBS.	404/401 PERMITS (IN)	CONSTRUCTION CONSULTATION (IN)	ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)	2 - MUNICIPAL AGREEMENT (IN) UTILITY AGREEMENT (IN) FEMA-NFIP (IN)		
5		Projects			\$165,200,000									

SCHEDULES SUBJECT TO CHANGE-PENDING FISCAL ANALYSIS & BOT APPROVAL

RL	Raleigh Letting	S	State Funded											
DDRL	Division Design Raleigh Let	F	Federally Funded					PS&E Review Meeting Date:	7/28/26					
		HFB	State Bridge Program					Revised Date:	9/18/26					
		SCR	Schedule Change Request											

ALTERNATIVE DELIVERY

LET DATE	ID #	DIV	COUNTY	LATEST ESTIMATE	LETTING TYPE	FUND	COMBINED COMMENTS	PLANNING DOCUMENT	CONSULTATION LIST	WBS RELEASE DATE	AUTHORIZED AMOUNT
Projects											

SCHEDULES SUBJECT TO CHANGE-PENDING FISCAL ANALYSIS & BOT APPROVAL

CMGC	CMGC PRECON AWARD	S	State Funded								
EDBL	Express Design Build	F	Federally Funded					PS&E Review Meeting Date:	7/28/26		
DBL	Design Build Let	HFB	State Bridge Program					Revised Date:	9/18/26		
PDB	Progressive Design Build Team Selection	SCR	Schedule Change Request								