

**NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS**

TENTATIVE LETTING: TUESDAY, APRIL 18, 2017

PLANS DUE: TUESDAY, JANUARY 10, 2017

REVIEW DATE: TUESDAY, FEBRUARY 28, 2017

PAGE 1 OF 2

PROJECT	LENGTH	TYPE	DESCRIPTION
B-5166 42342.3.1 GRANVILLE	0 Mi 0 Km	GRADING, DRAINAGE, PAVING	BRIDGE 138 OVER GRASSY CREEK ON SR-1300
TIP ESTIMATE \$ 1,100,000 LATEST PRELIMINARY ESTIMATE: \$ 1,100,000 404/401 PERMITS (PENDING) (STATE BRIDGE PROGRAM) HOUSER, BAILEY, ELAM, WEAVER, RIVENBARK, BISSETTE, REAMS			
B-5407 46122.3.1 POLK	0 Mi 0 Km	GRADING, DRAINAGE, PAVING	BRIDGE 34 OVER WALNUT CREEK ON SR 1311
TIP ESTIMATE \$ 1,400,000 LATEST PRELIMINARY ESTIMATE: \$ 1,400,000 404/401 PERMITS (PENDING) (STATE BRIDGE PROGRAM) MOORE, CALHOUN, ZERMAN, OBERHAUSEN, HEMPHILL, WOOLARD, DUPREE			
EB-4707A 38664.3.FD1 STPDA-0537(2) DURHAM, ORANGE	2.7 Mi 4.344 Km	CONSTRUCT BIKEWAY, SIGNALS	BICYCLE IMPROVEMENTS - CHAPEL HILL - US 15-501 TO POPE ROAD
TIP ESTIMATE \$ 2,950,000 LATEST PRELIMINARY ESTIMATE: \$ 3,150,000 404/401 PERMITS (REQUIRED) BY DIVISION MUNICIPAL AGREEMENT (IN) HOPKINS, N/A, N/A, N/A, N/A, N/A DIVISION			
U-4715B 39079.3.4 BUNCOMBE	0 Mi 0 Km	GRADING, DRAINAGE, PAVING	CITY WIDE SIGNAL IMPROVEMENTS
TIP ESTIMATE \$ 12,100,000 LATEST PRELIMINARY ESTIMATE: \$ 12,100,000 404/401 PERMITS (PENDING) SWAIN, N/A, N/A, WEAVER, N/A, N/A, N/A			
U-5315A 45429.3.F2 WAKE	0 Mi 0 Km	GRADING, DRAINAGE, PAVING	MORRISVILLE PARKWAY EXTENSION FROM WEST OF HIGHCROFT DRIVE TO EAST OF MILLS PARK DRIVE IN CARY
TIP ESTIMATE \$ 6,000,000 LATEST PRELIMINARY ESTIMATE: \$ 6,000,000 404/401 PERMITS (PENDING) HAIRE, BAILEY, CAIL, YAMAMOTO, N/A, N/A, DUPREE			
U-5315B 45429.3.F3 WAKE	0 Mi 0 Km	GRADING, DRAINAGE, PAVING	MORRISVILLE PARKWAY EXTENSION FROM NC 540 (TRIANGLE EXPRESSWAY /WESTERN WAKE FREEWAY)
TIP ESTIMATE \$ 18,800,000 LATEST PRELIMINARY ESTIMATE: \$ 18,800,000 404/401 PERMITS (PENDING) HAIRE, BAILEY, CAIL, YAMAMOTO, N/A, N/A, DUPREE			

NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS
TENTATIVE LETTING: TUESDAY, APRIL 18, 2017
PLANS DUE: TUESDAY, JANUARY 10, 2017
REVIEW DATE: TUESDAY, FEBRUARY 28, 2017
PAGE 2 OF 2

PROJECT	LENGTH	TYPE	DESCRIPTION
U-5742	0 Mi	GRADING, DRAINAGE, PAVING	FAYETTEVILLE - COMPUTERIZED
50164.3.1	0 Km		TRAFFIC SIGNAL SYSTEM
CUMBERLAND			
TIP ESTIMATE \$ 4,350,000		LATEST PRELIMINARY ESTIMATE: \$ 4,350,000	
404/401 PERMITS (PENDING)			
BURNS, MURRAY, N/A, MCINNIS, N/A, PARKER, N/A			