

September 2014

		TIP	LATEST	AFTER	
<u>ID #</u>	<u>COUNTY</u>	<u>ESTIMATE</u>	<u>ESTIMATE</u>	<u>Fund</u>	<u>REVIEW</u>
I-5608	BUNCOMBE	\$3,400,000	\$3,400,000	F	
P-5204	GUILFORD	\$4,900,000	\$7,700,000	F	
U-0071	DURHAM	\$141,000,000	\$140,700,000	S	(8-Week Ad) - Rail Agreements Pending
U-2579B	FORSYTH	\$190,000,000	\$170,900,000	F	(8-Week Ad) - Utility Agreement Pending

Projects = 4

Totals \$335,900,000 \$319,300,000

Projects to be Let = 4

Minus Engineering & Contingencies

SCHEDULES SUBJECT TO CHANGE - PENDING FISCAL ANALYSIS & BOT APPROVAL

Design Build Projects - NONE FOR SEPT 2014

Review - July 29, 2014