



## **North Carolina Department of Transportation**

# Guidelines for Awarding Construction Manager/General Contractor Projects

Original Issue Date: December 21, 2018

Revised Issue Date: October 11, 2024

North Carolina Department of Transportation  
Guidelines for Awarding CM/GC Projects

- **Purpose**

Construction Manager/General Contractor (CM/GC) is a project delivery method that allows the Department to select a contractor as an advisor early in the project development process. The Contractor provides constructability reviews, value engineering suggestions, construction estimates, and other construction-related recommendations. CM/GC procurement produces projects with a well-defined scope and reduces the Department's risk through agreement of a Construction Agreed Price in the late design phase.

- **Authority**

The federal surface transportation act "Moving Ahead for Progress in the 21st Century" (MAP-21) was signed into law July 6, 2012. MAP-21 authorized the use of the CM/GC contracting method for delivering Federal-aid projects. Section 1303 of MAP-21 required FHWA to promulgate [CM/GC regulations](#) and the Final Rule for CM/GC became effective on January 3, 2017.

The 2018-5 North Carolina Session Law {Senate Bill 99} Section 34.13 authorized the Department to create policy and pilot the CM/GC method on up to five projects. North Carolina Senate Bill [SL 2022-68](#) increased the dollar amount. North Carolina House Bill [SL 2024-15](#) increased the number of projects to ten and increased the dollar amount.

- **Oversight**

A CM/GC Executive Committee, in conjunction with a FHWA Division Office representative when federal funds are used, which includes Department upper-level management, will be maintained to guide the evaluation and selection of CM/GC projects. This committee will also be responsible for general oversight of the CM/GC Program, procedures, and performance measures.

- **Project Selection**

CM/GC projects will have construction costs of less than seven-hundred fifty million dollars (\$750,000,000) as determined by the Department's Latest Preliminary Estimate. Transportation projects from all modes under NC General Statutes 136 could be considered for CM/GC. The appropriate selection of projects for CM/GC is extremely important. Typically, CM/GC projects may be considered if they fall within at least one of the following broad categories:

1. Projects where design and construction need to be expedited for the public good or to capitalize on advanced or specific funding opportunities.
2. Emergency Projects.
3. Projects with complex constructability or traffic phasing issues.
4. Projects affording opportunities for innovation.
5. Unusual projects that do not lend themselves to normal design-bid-build, design-build or progressive design-build procedures.

- **Procuring the Designer and Independent Consultant Estimator (ICE)**

In general, the current [prequalification and procurement process](#) for Private Consulting Firms will be used to procure designers and independent consultant estimators (ICE) for CM/GC projects. Additional prequalification work codes may be created to qualify the ICE consultants.

North Carolina Department of Transportation  
Guidelines for Awarding CM/GC Projects

- **Procuring the CM/GC Contractor (Preconstruction Services)**

The State has been delegated responsibility for all projects off the National Highway System. FHWA retains responsibilities for projects on the National Highway System per the 2024 Stewardship and Oversight Agreement.

Preconstruction Services will be funded with state funds on CM/GC projects.

CM/GC prequalification solicitation is advertised through a Request for Letters of Interest (RFLOI) through the [Professional Services Management Unit](#) and shown under the [Design Build Anticipated Advertisements Letting List](#). The CM/GC project procurement is managed through the Alternative Delivery Unit.

The Department's list of prequalified Prime Contractors and existing construction work codes are used to define the prequalification requirements for CM/GC projects. Experience working on contracts with similar scopes of work is required. Previous CM/GC experience is not required.

A short list of two to five CM/GC proposers are selected based on the responsive Letters of Interest (LOI) from the RFLOI. Acceptable contract payment types for Preconstruction Phase Services will be identified in the RFLOI. Cost-Plus Fixed Fee will be used for compensation of preconstruction task orders. Cost Plus a Percentage payment method shall not be used for preconstruction phase services.

The LOI short listed proposers will be eligible to respond to the CM/GC Request for Qualifications (RFQs) by submitting a Statement of Qualification (SOQ). The RFQ will contain detailed requirements of the construction project scope, required deliverables to include anticipated preconstruction services and anticipated construction services needed for the specific project. The RFQ will also provide a list of evaluation factors and significant subfactors and relative importance in the evaluation process and include or reference any sample contract forms that are required. RFQ responses are reviewed and interviews may be conducted with CM/GC RFQ proposers. If interviews are conducted, all short listed proposers will be offered the opportunity for an interview and the interviews will be conducted in a consistent manor.

A CM/GC fixed-markup percentage is submitted in a separate, sealed envelope, apart from their SOQs. Proposers shall state their proposed CM/GC fixed-markup percentage, identified as a percentage and carried out to two (2) decimal points (e.g., 0.00%). The CM/GC fixed-markup percentage will be included in the negotiated lump sum and unit-based bid prices to make up the Construction Agreed Price (CAP), provided the service contract's Construction Phase option is exercised.

Qualified, responsive CM/GC proposers are ranked based on their SOQs that demonstrate competency and qualifications without consideration of the submitted CM/GC fixed-markup percentage. The sealed envelopes containing the CM/GC fixed-markup percentage will not be opened until the rankings are known.

The Department will review the proposed fixed-markup percentages from the CM/GC proposers. If the most qualified CM/GC proposer's proposed fixed-markup percentage is not reasonable, the Department reserves the right to negotiate an acceptable fixed-markup percentage prior to

North Carolina Department of Transportation  
Guidelines for Awarding CM/GC Projects

executing the Professional Services contract. If Department and the CM/GC proposer cannot successfully reach an agreement on a CM/GC fixed-markup percentage, the Department may terminate negotiations and begin negotiations with the next highest qualified CM/GC proposer. This consecutive negotiation process will continue in ranked order until a successful agreement is reached or the process is terminated.

A Preconstruction Services Contract will be prepared utilizing the Department's current process for private consulting firms; however, typical professional engineering design liabilities will not apply.

- **Typical Preconstruction Activities for the CM/GC Contractor**

CM/GC Contractor's preconstruction activities will be performed at cost plus fixed fee, and may include the activities as listed in [Appendix A](#). Activities anticipated for the specific project are detailed in the RFQ.

- **Award of Construction Contract**

At the design stages identified in the CM/GC Professional Services preconstruction contract, the selected CM/GC Contractor, after award of the preconstruction contract, will prepare construction cost proposals including a Construction Agreed Price (CAP) proposal for the construction of the project. The State Contract Officer will compare the CAP proposal with the Engineer's Estimate and the ICE's Estimate to determine its reasonableness. Subject to a successful negotiation with the Department, the CM/GC will be awarded the construction portion of the project.

For federally funded projects, FHWA construction services approvals and authorizations must follow 23 CFR 635.506(d) prior to contract award unless allowable functions are delegated to NCDOT by FHWA. In addition, for projects that have not completed NEPA, the CM/GC contract must include termination provisions as outlined in 23 CFR 635.505(d), in the event the environmental review process does not result in the selection of a build alternative. This termination provision is in addition to the termination for cause or convenience clause required by Appendix II to 2 CFR part 200.

If an acceptable CAP cannot be reached, the project will be advertised centrally following the Department's normal competitive bidding process, Design Bid-Build, and open to all contractors to submit a bid. The Preconstruction Phase Service contract with the CM/GC contractor will not be extended into the Construction Phase but the Department has the right to obtain and use the CM/GC's technical information developed during its preconstruction service. The CM/GC contractor is excluded from bidding on the CM/GC construction project.

- **CM/GC Construction Subcontracting**

Subcontracting by the General Contractor will be in accordance with Section 108-6 of the Standard Specifications. A modification to this section, such as in special provision "Design Build Provision Division One," may be considered if the project contains a large percentage of specialty work. DBE/MBE/WBE utilization goals will be developed using the Department's existing process after the scope of work is defined and prior to award of a construction contract.

North Carolina Department of Transportation  
Guidelines for Awarding CM/GC Projects

- **CM/GC Contractor, Designer, and ICE Post-Construction Analysis Report**

Independently, the CM/GC Contractor, Designer, and the ICE will prepare a Post-Construction Analysis Report to highlight the anticipated and realized costs, schedule changes, quality enhancements, innovations, and lessons learned. The Post-Construction Analysis will detail the changes in the project attributable to the CM/GC process.

North Carolina Department of Transportation  
Guidelines for Awarding CM/GC Projects

**APPENDIX A**

POTENTIAL CM/GC CONTRACTOR PRECONSTRUCTION ACTIVITIES

*Initial Kickoff Activities*

**Project Kickoff Meeting** – Initial meeting(s) with CM/GC Contractor, agency staff, and other stakeholders to define scope, timeline, roles, and expectations of preconstruction activities.

**Prepare 30% Cost Model** – CM/GC Contractor develops a 30% cost model of the project to submit to the agency if design has advanced to this level.

*Design-Related Preconstruction Services*

**Design Development** – CM/GC Contractor will work closely with the designer to develop plans to ensure that the project can be constructed within the budget and schedule constraints and providing insight to improve the constructability and quality of the project.

**Design Review Workshop** – Participate in a value engineering review of the project and produce a report prioritizing recommendations for the project.

**Create a Risk Register** – Track and report on risks encountered in the project development and construction process and using the Risk Management Plan monitor and control risk responses.

**Innovation Management** – Scan market for innovative products, processes, and methods to improve the project. Evaluate innovations for use on the project. Maintain a list of innovations incorporated into the project with comments on anticipated and actual outcomes.

**Assist/input to agency/consultant design** – CM/GC Contractor will offer ideas/cost information to the designer to be evaluated during the design phase. Ultimately, the designer is still responsible for the design.

**Design reviews** – Identify errors, omissions, ambiguities, and provide feedback with an eye to improving the constructability and economy of the design submittal.

**Constructability reviews** – Review tools, methods, techniques, and technology available to improve construction safety, quality or cost.

**Operability reviews** – Bringing in the agency’s operations and maintenance personnel and providing them with an opportunity to make suggestions that will improve the operations and maintenance of the completed projects.

**Regulatory reviews** – Assist with permit impact drawings considering temporary construction access needs in addition to permanent impacts.

North Carolina Department of Transportation  
Guidelines for Awarding CM/GC Projects

**Market surveys for design decisions** – Furnish designers with alternative materials or equipment along with current pricing data and availability to assist them in making informed design decisions early in the process to reduce the need to change the design late in the process resulting from budget or schedule considerations.

**Verify/take-off quantities** – CM/GC Contractor verifies the quantities generated by the designer for the engineer's estimate.

**Assistance shaping scope of work** – CM/GC Contractor generates priced alternatives from the designer and owner to ensure that the scope of work collates to the constraints dictated by the budget and/or schedule.

**Feasibility studies** – CM/GC Contractor investigates the feasibility of possible solutions to resolve design issue on the project.

*Cost-Related Preconstruction Services*

**Develop 60% and 90% Cost Estimates** – CM/GC Contractor develops 60% and 90% cost models if needed to submit to the agency.

**Price Reconciliation Meeting** – CM/GC Contractor will participate in a meeting to review the submitted price estimates or proposals with the agency.

**Adjust Cost Model and Pricing** – CM/GC Contractor investigates cost model and pricing issues and recommends changes.

**Cost engineering reviews** – CM/GC Contractor provides real-time cost information on the project at different points in the design process to ensure that the project is staying within budget.

**Early award of critical bid packages** – CM/GC Contractor determines which design packages should be completed first to ensure that pricing can be locked in on the packages.

**Value analysis** – Process that takes place during preconstruction where the CM/GC contractor identifies aspects of the design that either do not add value or whose value may be enhanced by changing them in some form or fashion.

**Material cost forecasting** – CM/GC Contractor utilizes its contacts within the industry to develop estimates of construction material escalation to assist the owner and designer make decisions regarding material selection and early construction packages.

**Cost risk analysis** – Furnish the agency with information regarding those cost items that have the greatest probability of being exceeded.

**Cash flow projections/Cost control** – CM/GC Contractor provides estimate of construction carrying costs to aid the owner in determining projected cash flow decisions.

North Carolina Department of Transportation  
Guidelines for Awarding CM/GC Projects

**Shape the project scope to meet budget** – CM/GC Contractor recommends scope modifications to assist in managing the project budget.

*Schedule-Related Preconstruction Services*

**Develop and Submit Schedule Estimates** – CM/GC Contractor submits an initial estimate of the project schedule to the agency.

**Prepare and manage project schedules** – CM/GC Contractor prepares and manages schedules throughout the design phase to ensure that dates will be met, and notifies the owner when issues arise.

**Provide schedule change management** – CM/GC Contractor tracks schedule changes throughout the development and construction of the project determining the reason for schedule adjustment.

**Validate agency/consultant schedules** – CM/GC Contractor evaluates if the current scope of work can be executed within the constraints of the schedule.

**Develop sequence of design work** – CM/GC Contractor sequences the design work to mirror the construction work, so that early work packages can be developed.

**Construction phasing** – CM/GC Contractor develops a construction phasing plan to facilitate construction progress and ensure maintenance of traffic.

*Administrative-Related Preconstruction Services*

**Coordinate with third-party stakeholders** – CM/GC Contractor communicates with third parties involved in the project including but not limited to utilities, railroads, and the general public.

**Attend public meetings** – CM/GC Contractor can organize and attend public meetings to answer questions from the public about the construction of the project.

**Subcontractor bid packaging** – CM/GC Contractor coordinates the design work packaging to directly correlate with subcontractor work packages so that early packages can be easily bid out and awarded.

**Selecting subcontractors** – CM/GC Contractor identifies potential subcontractors and promotes the Department's subcontractor support resources in order to encourage competitive subcontractor bid packages.

**Assist in right-of-way acquisition** – CM/GC Contractor assists the designer in identifying options for right-of-way acquisitions by providing means and methods input. The primary purpose is to minimize the amount of right-of-way actions that must be undertaken.

**Assist in permitting actions** – CM/GC Contractor is empowered to meet with resource agencies and develop permit applications with assistance from the designer.



North Carolina Department of Transportation  
Guidelines for Awarding CM/GC Projects

**Study labor availability/conditions** – CM/GC Contractor furnishes advice during design with regard to the availability of specialty trade subcontractors and the impact of that availability on project budget and schedule constraints.

**Utilization goal recommendations** – Provide input to the agency for contract utilization goals.

**Coordinate site visits for subcontractors** – CM/GC Contractor coordinates site visits for subcontractors to facilitate the subcontractor procurement process.

*Preconstruction Related Field Work*

**Utility Relocation Potholing**  
**Preliminary Soil and Geotech Studies**  
**Right of Way Demolition**  
**Preliminary Surveying**

CM/GC FIXED-MARKUP AND OVERHEAD DEFINITIONS

**Fixed-Markup Definition and CAP**

The CM/GC Contractor shall propose a fixed-markup expressed as a percentage on the form provided. The proposed CM/GC fixed-markup percentage is carried out to two (2) decimal points (e.g., 0.00%) and will be included in the negotiated lump sum or unit-based bid prices during all Construction Phase Services. The CM/GC fixed-markup percentage is submitted in a separate, sealed envelope.

The fixed-markup percentage will include the CM/GC Contractor's profit plus the portion of home office overhead or general and administrative expenses (G&A) allocated to the Project. Home office overhead (G&A) is defined as all auditable costs that are allocated to all of the Contractor's ongoing projects, including insurance that is maintained by the Contractor as a general cost of doing business, excluding insurance that is project specific or covered under labor and equipment costs. The fixed-markup percentage proposed in the RFQ will be used in the project cost estimates, CAP bidding for all work packages, and all change orders.

The profit component of the fixed-markup is to include any bonuses and incentives but excludes all costs associated with direct Project construction activities, including but not limited to, risk or contingency.

The fixed-markup shall not include any field indirect costs or direct costs of the Project. The fixed-fee percentage shall be included in the negotiated lump sum or unit-based bid prices that ultimately make up the Construction Agreed Price (CAP). The CAP shall be used as the "bid" to be submitted to the Department for the construction of the project.

**Field Indirect Costs (General Conditions of Work)**

The list below states the categories of field indirect costs that shall not be included as part of the G&A portion of the CM/GC fixed-markup percentage submitted in response to the RFQ.

North Carolina Department of Transportation  
Guidelines for Awarding CM/GC Projects

- **Job Supervision and Overhead:** Wages including benefits, payroll insurance and taxes for onsite management, supervision, engineers, safety personnel, quality control staff, administration staff, and other staff as approved by the Department.
- **Survey/GPS:** Cost of construction survey and GPS work including both CM/GC Contractor-hired and outside service.
- **Site Office Expense:** Ownership or rental of building, maintenance, removal, utilities, office and engineering expendables, furniture, computers and infrastructure, photographs.
- **Insurance and Taxes:** Insurance costs excluding those included in direct labor or equipment costs and project specific insurance costs such as railroad insurance. Taxes excluding those included in direct labor or equipment costs. Sales tax should be included with the applicable item taxed.
- **Temporary Buildings:** Cost of ownership or rental, set up, maintenance and removal of such buildings as owner's office (if not a direct bid item), warehouses, first aid building, and other miscellaneous.
- **Personnel Expense:** Small tools and supplies, safety expendables, drug screen testing, training, physicals, and hiring expense. Include any per-diem costs for craft or indirect personnel.
- **Project Utilities:** Site utilities such as temporary electric, water, and sanitary.
- **Mobile Equipment:** Overhead vehicles, maintenance equipment and personnel (if not in Equipment Operating Expense), and general service equipment and personnel (such as flatbeds and forklifts if not in direct cost).
- **Mobilization:** Cost of transportation of equipment and other items for move in, move out, set up, and take down. Include cost of personnel moves and related expense.
- **Construction Plant:** Include site fences, parking areas, material yards, temporary access, and other such special construction not included in direct costs. Haul road construction and maintenance to be included in direct costs.
- **Quality Control:** Cost of QC labor, equipment, and supplies and outside services and CM/GC Contractor-hired personnel with site overhead wages.
- **Bonds:** Include cost of payment and performance bond or other guaranties as specified or allowed. Cost of subcontract or material bond shall also be included here.
- **Escalation:** Estimated cost of Items for which firm pricing cannot be obtained. Includes increases in craft and field indirect wage rates and fringe benefits whether by agreement or estimated.


North Carolina Department of Transportation  
Guidelines for Awarding CM/GC Projects

Definitions of some of the items of direct and field indirect costs are set forth below and shall not be included in the CM/GC fixed-markup percentage submitted in response to the RFQ:

- **Labor:** Includes wages and add-ons including overtime, vacation pay, and all fringe payments such as health and welfare, pensions, and any other that may be included in union agreement or as paid to both craft and staff employees. Payroll insurance including Worker's Compensation and General Liability if based on labor amounts. Payroll taxes including FICA and State and Federal unemployment.
- **Permanent Materials:** Includes the cost of materials incorporated into the Work. To include estimated loss, waste, and non-pay overruns. Sales tax and any shipping for these materials will be a part of this category.
- **Construction Expendable Materials:** Includes non-permanent materials, temporary facilities, small tools, formwork, temporary construction, office supplies, services, and material-related insurance and taxes.
- **Equipment Operating Expense and Ownership:** Includes rental or ownership charge of both company-owned and outside rentals, equipment-related insurance, sales tax on any rentals, repair parts, tires and tracks, CM/GC Contractor's repair labor, services and fuel, oil and grease.
- **Subcontract:** Cost of Items of work subcontracted including contracted trucking.

FHWA Approval


Division Administrator

Signed by:   
Signature: \_\_\_\_\_  
0DA839B3DA2C459...

Date: 10/10/2024  
\_\_\_\_\_

NCDOT Approval

Chief Engineer

Signed by:   
Signature: \_\_\_\_\_  
EF11EAF2524D443...

Date: 10/10/2024  
\_\_\_\_\_

Note: FHWA approval of these procurement guidelines is limited to the I-40 Reconstruction Transportation Project. Additional projects will be considered on a case by case basis until NCDOT develops more detailed CM/GC procedures.

**Appendix B**  
**FHWA / NCDOT CMGC PROJECT APPROVALS ON THE NHS**  
 October 11, 2024

23 CFR	Actions & Link	Responsible Agency	Federal Funds (YES/NO)	Approving Official	Date
635.506(a)(2) 635.504(c)	<b>Approval of CMGC Procurement Procedures and Revisions</b> <a href="https://www.ecfr.gov/current/title-23/part-635/section-635.506#p-635.506(a)(2)">https://www.ecfr.gov/current/title-23/part-635/section-635.506#p-635.506(a)(2)</a> <a href="https://www.ecfr.gov/current/title-23/part-635/section-635.504#p-635.504(c)">https://www.ecfr.gov/current/title-23/part-635/section-635.504#p-635.504(c)</a>	FHWA <sup>1</sup>			
635.112	<b>Approval of solicitation document (i.e. RFLOI &amp; RFQ)</b> <a href="https://www.ecfr.gov/current/title-23/part-635#p-635.112(j)">https://www.ecfr.gov/current/title-23/part-635#p-635.112(j)</a>	FHWA <sup>2</sup>			
635.112	<b>Approval of major Addenda to RFLOI &amp; RFQ<sup>3,4</sup></b> <a href="https://www.ecfr.gov/current/title-23/part-635#p-635.112(j)">https://www.ecfr.gov/current/title-23/part-635#p-635.112(j)</a>	FHWA <sup>2</sup>			
635.506(a)(2) 635.506(c)	<b>FHWA post-NEPA review of at-risk final design costs for eligibility<sup>5</sup></b> <a href="https://www.ecfr.gov/current/title-23/part-635/section-635.506#p-635.506(a)(2)">https://www.ecfr.gov/current/title-23/part-635/section-635.506#p-635.506(a)(2)</a> <a href="https://www.ecfr.gov/current/title-23/part-635/section-635.506#p-635.506(c)">https://www.ecfr.gov/current/title-23/part-635/section-635.506#p-635.506(c)</a>	FHWA <sup>1</sup>			
635.506(a)(3) 635.504(e)(2)  2024 (S&OA), Table 9, Number 61	<b>Approval of indirect cost rate<sup>6</sup></b> <a href="https://www.ecfr.gov/current/title-23/part-635/section-635.506#p-635.506(a)(3)">https://www.ecfr.gov/current/title-23/part-635/section-635.506#p-635.506(a)(3)</a> <a href="https://www.ecfr.gov/current/title-23/part-635/section-635.504#p-635.504(e)(2)">https://www.ecfr.gov/current/title-23/part-635/section-635.504#p-635.504(e)(2)</a>	FHWA <sup>2</sup>			

# FHWA / NCDOT CMGC PROJECT APPROVALS ON THE NHS

October 11, 2024

23 CFR	Actions & Link	Responsible Agency	Federal Funds (YES/NO)	Approving Official	Date
635.506(a)(3) 635.506(b)  2024 (S&OA), Table 9, Number 62	<b>Approval of preconstruction price and cost/price analysis<sup>7</sup></b> <a href="https://www.ecfr.gov/current/title-23/part-635/section-635.506#p-635.506(a)(3)">https://www.ecfr.gov/current/title-23/part-635/section-635.506#p-635.506(a)(3)</a> <a href="https://www.ecfr.gov/current/title-23/part-635/section-635.506#p-635.506(b)">https://www.ecfr.gov/current/title-23/part-635/section-635.506#p-635.506(b)</a>	FHWA <sup>2</sup>			
635.506(a)(3) 635.506(e)  2024 (S&OA), Table 9, Number 65	<b>Approval of preconstruction services contract awards</b> <a href="https://www.ecfr.gov/current/title-23/part-635/section-635.506#p-635.506(a)(3)">https://www.ecfr.gov/current/title-23/part-635/section-635.506#p-635.506(a)(3)</a> <a href="https://www.ecfr.gov/current/title-23/part-635/section-635.506#p-635.506(e)">https://www.ecfr.gov/current/title-23/part-635/section-635.506#p-635.506(e)</a>	FHWA <sup>2</sup>			
635.506(a)(3) 635.506(d)(2)  2024 (S&OA), Table 9, Number 63	<b>Approval of price estimate for entire project<sup>8</sup></b> <a href="https://www.ecfr.gov/current/title-23/part-635/section-635.506#p-635.506(a)(3)">https://www.ecfr.gov/current/title-23/part-635/section-635.506#p-635.506(a)(3)</a> <a href="https://www.ecfr.gov/current/title-23/part-635/section-635.506#p-635.506(d)(2)">https://www.ecfr.gov/current/title-23/part-635/section-635.506#p-635.506(d)(2)</a>	FHWA <sup>2</sup>			
635.506(a)(3) 635.506(d)(4)  2024 (S&OA), Table 9, Number 64	<b>Approval of construction price analysis and Agreed Price for each construction services contract<sup>9</sup></b> <a href="https://www.ecfr.gov/current/title-23/part-635/section-635.506#p-635.506(a)(3)">https://www.ecfr.gov/current/title-23/part-635/section-635.506#p-635.506(a)(3)</a> <a href="https://www.ecfr.gov/current/title-23/part-635/section-635.506#p-635.506(d)(4)">https://www.ecfr.gov/current/title-23/part-635/section-635.506#p-635.506(d)(4)</a>	FHWA <sup>2</sup>			

# FHWA / NCDOT CMGC PROJECT APPROVALS ON THE NHS

October 11, 2024

23 CFR	Actions & Link	Responsible Agency	Federal Funds (YES/NO)	Approving Official	Date
635.506(a)(3) 635.506(e)  2024 (S&OA), Table 9, Number 65	<b>Approval of construction services contract awards</b> <a href="https://www.ecfr.gov/current/title-23/part-635/section-635.506#p-635.506(a)(3)">https://www.ecfr.gov/current/title-23/part-635/section-635.506#p-635.506(a)(3)</a> <a href="https://www.ecfr.gov/current/title-23/part-635/section-635.506#p-635.506(e)">https://www.ecfr.gov/current/title-23/part-635/section-635.506#p-635.506(e)</a>	FHWA <sup>2</sup>			
635.504(b)(6)  2024 (S&OA), Table 9, Number 60	<b>Concurrence to initiate new procurement process<sup>10</sup></b> <a href="https://www.ecfr.gov/current/title-23/part-635/section-635.504#p-635.504(b)(6)">https://www.ecfr.gov/current/title-23/part-635/section-635.504#p-635.504(b)(6)</a>	FHWA <sup>2</sup>			
635.506(a)(3) 635.504(b)(6) 635.112  2024 (S&OA), Table 9, Number 60	<b>Approval for bid or proposals<sup>11</sup></b> <a href="https://www.ecfr.gov/current/title-23/part-635/section-635.506#p-635.506(a)(3)">https://www.ecfr.gov/current/title-23/part-635/section-635.506#p-635.506(a)(3)</a> <a href="https://www.ecfr.gov/current/title-23/part-635/section-635.504#p-635.504(b)(6)">https://www.ecfr.gov/current/title-23/part-635/section-635.504#p-635.504(b)(6)</a> <a href="https://www.ecfr.gov/current/title-23/section-635.112">https://www.ecfr.gov/current/title-23/section-635.112</a>	FHWA <sup>2</sup>			

**Footnotes:**

**1** These actions cannot be delegated to NCDOT or to the Local Agencies. 23 U.S.C. 106 (c) does not allow for delegation of these activities.

**2** These actions are the responsibility of FHWA since they have not been delegated through the 2024 FHWA/NCDOT Stewardship and Oversight Agreement(S&OA), Table 9. The CFR allows for delegation which may occur in the future S&O Agreements. These actions are delegated to NCDOT for non-NHS projects.



[https://connect.ncdot.gov/projects/Project-Management/Documents/FHWA\\_Stewardship\\_Responsibility\\_Matrix\\_and\\_Notes.pdf](https://connect.ncdot.gov/projects/Project-Management/Documents/FHWA_Stewardship_Responsibility_Matrix_and_Notes.pdf)

**3** Major Addendum includes, but is not limited to, changes to the selection method, evaluation criteria, or significant changes to the scope of services.

**4** The NCDOT Project Lead will submit the CMGC Solicitation Document to FHWA for review prior to advertising the document. Major RFQ Addenda are submitted to FHWA for approval prior to posting.

**5** NCDOT must notify FHWA of decision to perform at-risk final design prior to undertake such activities. NCDOT may

# FHWA / NCDOT CMGC PROJECT APPROVALS ON THE NHS

October 11, 2024

use at-risk final design only if NCDOT has a procedure for segregating the cost of the CMGC Contractor's at-risk work from preconstruction services eligible for reimbursement during the NEPA process.

**6** Indirect cost rate only applies to the CM when the method of payment for preconstruction services is based on actual costs (cost-reimbursement contracts). On CM/GC projects, this action has not been delegated in the 2024 FHWA/NCDOT Stewardship and Oversight Agreement(S&OA).

**7** FHWA must authorize preliminary engineering (including the costs of preconstruction services) before incurring such costs. If preconstruction services were not included in original authorization, request a modification to include those costs if necessary. Concurrence in Award and Authorization will be issued at the same time.

**8** NCDOT to provide price estimate for entire project prior to any construction authorizations, including early work packages. When NCDOT requests construction authorization for early work packages, NCDOT may submit a revised price estimate (once final design is complete), if such revision is needed to support subsequent authorization request.

**9** The contracting agency's price analysis and agreed price for the construction services of a CM/GC project or a portion of the project will be submitted for approval before authorization of construction services. The ICE Estimate will also be included in the Price Proposal Analysis submission to FHWA.

**10** Applicable in the event NCDOT is unwilling or unable to enter into a contract with the CMGC for construction services.

**11** Applicable in the event NCDOT uses a new procurement method and uses federal funds for construction.