

I-2511CB Timeline for Design-Build Contractor Selection Process

I-85 from North of SR 1002 to North of SR 2120

**ALL REVISIONS TO TIMELINE ARE NOTED IN RED.
LATEST REVISION POSTED August 5, 2004**

RFQ Advertisement <i>All Scope Details due to Design Services</i>	May 3, 2004
Statement of Qualifications due back from Contractors	June 14, 2004
Design Services to Distribute Draft RFP Internally	June 21, 2004
Department Comments of Draft RFP Review to Design Services	July 6, 2004
Department Announces Shortlisted Firms <i>Draft RFP Provided to Shortlisted Firms</i>	August 2, 2004
Pre-RFP Meeting with Shortlisted Firms	August 25, 2004
Response to Comments from Shortlisted Firms Due to Design Services	September 7, 2004
Approved Permits submitted to Design Services Contract Office	September 7, 2004
Confidential Cost Estimate Submitted to Design Services State Estimating Engineer	September 13, 2004
<i>Issue Final RFP</i>	<i>September 20, 2004</i>
Technical Proposals and Sealed Price Proposals Due	October 25, 2004
Technical Presentations by Shortlisted Firms	November 10, 2004
Determination of Best Value (Opening of Price Proposals and Announce Technical Scores)	November 18, 2004
<i>Award of Project by Board of Transportation</i>	<i>December 2, 2004</i>

Dates for highlighted activities are critical and must be met in order to reach the December 2, 2004 award date.