

## **R-2721B Design-Build Procurement Timeline**

## Triangle Expressway Southeast Extension, East of Pierce Olive Rd to US 401

**December 18, 2018**

[illegible]

<b>Third Meeting with Short-listed Teams</b>	<b>October 23, 2018</b>
<b>Lane-Blythe JV &amp; WSP</b>	<b>9:00 AM</b>
<b>Flatiron-Branch JV &amp; HDR</b>	<b>10:15 AM</b>
<b>Archer Western &amp; STV</b>	<b>12:30 PM</b>
<b>Granite-Fred Smith JV &amp; ICE</b>	<b>1:45 PM</b>
<b>Department Issues Final RFP to Short-listed Teams</b>	<b>October 30, 2018</b>
<b>Department Issues Final RFP including Addendum #1 to Short-Listed Teams</b>	<b>November 29, 2018</b>
<b>Department Issues Final RFP including Addendum #2 to Short-Listed Teams</b>	<b>December 14, 2018</b>
<b>Department Issues Final RFP including Addenda #1, #2 and #3 to Short-Listed Teams</b>	<b>December 18, 2018</b>
<b>Deadline for Submitting New Formal Alternative Technical Concepts</b>	<b>January 1, 2019</b>
<b>Technical Proposals and Fuel Usage Factor Chart/Estimate of Quantities Due</b>	<b>January 29, 2019</b>
<b>Price Proposals Due</b>	<b>February 8, 2019</b>
<b>Technical Presentations by Short-listed Teams</b>	<b>February 13, 2019</b>
<b>Open Price Proposals</b>	<b>February 19, 2019</b>
<b>Department Holds Technical Proposal Debriefs Pending Contract Execution</b>	<b>April, 2019</b>

**NOTE: All dates are approximate and subject to change.**