



STATE OF NORTH CAROLINA  
DEPARTMENT OF TRANSPORTATION

PATRICK L. MCCRORY  
GOVERNOR

ANTHONY J. TATA  
SECRETARY

July 7, 2014

**Addendum No. 1**

**Certified Mail**

**Re: WBS 17BP.12.R.10 DL00039  
Gaston County  
Bridge No. 28 over Tributary A on SR 2416 (Robinson Road)**

**Bid Opening: July 22, 2014 @ 10:00 AM**

Gentlemen:

Reference is made to the proposal recently furnished to you on the above project.

The following revision has been made to the proposal form:

The completion date listed in the "Contract and Liquidated Damages" provision has been moved from May 30<sup>th</sup>, 2015 to October 23<sup>rd</sup>, 2015.

The number of calendar days in the "Intermediate Contract Time Number 1 and Liquidated Damages" provision has been changed from 120 days to 260 days and the liquidated damages has been changed from \$2,500 per calendar day to \$1,000 per calendar day.

A revised sheet #14 is attached that highlights these changes.

Sincerely,

Mr. R.D. Chandler, P.E.  
Division Engineer, Twelfth Division

## **CONTRACT TIME AND LIQUIDATED DAMAGES:**

(7-1-95)(Rev. 12-18-07)

SP1 G10 A

The date of availability for this contract is **August 11, 2014**

The completion date for this contract is **October 23, 2015**

Except where otherwise provided by the contract, observation periods required by the contract will not be a part of the work to be completed by the completion date and/or intermediate contract times stated in the contract. The acceptable completion of the observation periods that extend beyond the final completion date shall be a part of the work covered by the performance and payment bonds.

The liquidated damages for this contract are **Five Hundred** Dollars (**\$500.00**) per calendar day.

## **INTERMEDIATE CONTRACT TIME NUMBER 1 AND LIQUIDATED DAMAGES:**

(12-18-07) (Rev. 2-21-12)

108

SP1 G13 B

Except for that work required under the Project Special Provisions entitled *Planting, Reforestation* and/or *Permanent Vegetation Establishment*, included elsewhere in this proposal, the Contractor will be required to complete all work included in this contract and shall place and maintain traffic on same.

The date of availability for this intermediate contract time is **August 11, 2014**.

The completion date for this intermediate contract time is the date which is **two hundred and sixty (260)** consecutive calendar days after the date of availability.

The liquidated damages for this intermediate contract time are **One thousand Dollars (\$1,000.00)** per calendar day.

Upon apparent completion of all the work required to be completed by this intermediate date, a final inspection will be held in accordance with Article 105-17 and upon acceptance, the Department will assume responsibility for the maintenance of all work except *Planting, Reforestation* and/or *Permanent Vegetation Establishment*. The Contractor will be responsible for and shall make corrections of all damages to the completed roadway caused by his planting operations, whether occurring prior to or after placing traffic through the project.