



STATE OF NORTH CAROLINA  
DEPARTMENT OF TRANSPORTATION

JOSH STEIN  
GOVERNOR

January 23, 2025

J.R. "JOEY" HOPKINS  
SECRETARY

**ADDENDUM # 3**

Contract No. DN01076  
TIP No.: N/A  
Federal Aid No.: Helene  
WBS Element: 18314.1088011, 18314.1088015, 18314.1088038  
County: Transylvania  
Description: Emergency Repair: Drainage, Erosion Control, Grade, Pave, Pavement Marking, Traffic Control, Wall, & Guardrail At Various Locations Along Routes US 64 And NC 215

Letting Date: January 28, 2025

Plan Holders

**Content Summary: Pre-Bid Meeting Minutes and Sign in Sheet, Addition of Moratorium provision, Bidder Questions/Concerns, Associated Department Responses**

The above contract has experienced the following revisions:

1. Pre-Bid Meeting Minutes
2. Pre-Bid Sign in Sheet
3. Addition of Provision **SP1 G18C CONSTRUCTION MORATORIUM on page G-6 of the Proposal**

Question/Concern 1: Can roadway repair lengths (LF) be provided for each site (site # 330 & 707)? Are approximate repair heights known?

**Department Response 1: See attached table titled DN01076 Damage Areas for Repair - Height and Length.**


These revisions do not change bid items or the associated quantities.

There is no ebsx addenda file associated with this addendum.

Thank you for your attention to this matter.

If you have any questions, please contact the Division Proposal Engineer at (828) 331-5200.

Sincerely,

DocuSigned by:  
  
29BD93927CF24F6...

Jeanette L. White, P.E.  
Division 14 Project Team Lead



STATE OF NORTH CAROLINA  
DEPARTMENT OF TRANSPORTATION

JOSH STEIN  
GOVERNOR

J.R. "JOEY" HOPKINS  
SECRETARY

January 22, 2025

CONTRACT NO.: DN01076  
TIP NO.: N/A  
FEDERAL: Helene  
WBS: 18314.1088011, 18314.1088015, 18314.1088038  
COUNTY: Transylvania  
LOCATION: Various Locations Along Routes US 64 and NC 215

Subject: Mandatory Prebid Meeting

A Mandatory Prebid Meeting was held from 9:00 AM – 10:30 AM on January 22, 2025 at the locations noted in the contract.

**Contract Time:**

- The date of availability for this contract is **February 24, 2025**.
- The completion date for this contract is **September 25, 2026**.

**Intermediate Contract Time Number 1:**

For Site 330 only

- The date of availability for this intermediate contract time is **February 24, 2025**
- The completion date for this intermediate contract time is **September 26, 2025**

**Intermediate Contract Time Number 2:**

For all sites except Site 330

- Date of availability for this intermediate contract time is **September 29, 2025**
- The completion date for this intermediate contract time is **March 27, 2026**

*Mailing Address:*  
NC DEPARTMENT OF TRANSPORTATION  
MILLS RIVER DISTRICT  
4142 HAYWOOD RD  
MILLS RIVER, NC 28579

*Telephone:* (828) 891-5367  
*Fax:* (828) 891-8842  
*Customer Service:* 1-877-368-4968

*Location:*  
4141 HAYWOOD RD  
MILLS RIVER, NC 28759

*Website:* [www.ncdot.gov](http://www.ncdot.gov)

**Intermediate Contract Time Number 3:**

- Day and Time Restrictions: Monday thru Friday 7:00 AM to 8:00 AM and 5:00 PM to 6:00 PM
- In addition, the Contractor shall not close or narrow a lane of traffic on US 64 and NC 215, detain and/or alter the traffic flow on or during holidays, holiday weekends, special events, or any other time when traffic is unusually heavy. Please see contract for holiday and holiday weekends lane closures restrictions.

**Contract Review:**

Mr. Eubanks reviewed the Contract with all parties.

**Construction Moratorium:**

Trout moratorium has been waived.  
Bat moratorium is still active.

**Traffic Control:**

Maintain at least one lane of traffic at all times

**Meeting Notes:**

- Mr. Mitchell stated tree clearing will need to be completed before April 1, 2025.
- Mr. Sheppard stated silt fence and hardware cloth will need to be installed at the bottom of the slope at site #330 to prevent soil and material from getting into the stream.
- Mr. Eubanks stated the material and trees from the slide will not be removed at site #707.
- Mr. Eubanks stated if the contractor completes an intermediate contract early, then the Department will discuss the option to allow the contract to start the next intermediate contract before the date of availability.

Respectfully,

DocuSigned by:

*Jonathan McCall*

60E9193E774B4D9...

Jonathan McCall

Assistant Resident Engineer

**Construction Meeting**

**Project Number = DNO1076** 9:00AM - 10:30AM

NAME	COMPANY	COMPANY ADDRESS	EMAIL	PHONE #
Carl Buchanan J	Buchanan + Son Inc	P.O. Box 123 Whittier NC 28789	Carl@bsi-construction.com	(828) 226-1966
Justin Beck	GPI/NC DOT		SD.Beck@GPI.NET.COM	864 978 2945
LEE SHEPPARD	NC DOT REV FIELD OPS	697 Mountain Rd NC	lrshppard@ncdot.gov	828-694-2197
Joshua Surratt	Tennoco Construction	1575 S. Stryker Rd Hwy, Candler NC 28715	joshua@tennoco.com	828-868-3151
CHAD WELCH	PARKISH CONA	3370 Boy Scout City RD PINEBLUFF NC	chadwelch67@icloud.com	828-200-9191
Thomas Partin	McCall's Grading	55 Grammat Grammat LN Balsam Grove NC 28703	thomas@mcallsgrading.com	828-736-8890
Joseph Hammond	Stewart's Grading	3420 NC 8465 Germantown, NC 27019	J.Hammond@stewartshinc.com	336-240-8485
Tom Edge	Buchanan and Sons Inc	P.O. Box 123, Whittier, NC 28789	estimator@bsi-construction.com	828-497-4726
Carl Buchanan	"	"	"	"
Shay Ecker	Eclipse	11554 East Washington Street (Highway 68, Rt 4403	shay@eclipse.com	370-551-1666
Don Alvesta	Eclipse	11554 East Washington St, Charlotte NC 28215	donald@eclipse.com	440-341-3090
Roger Moore	Ameritech Structures	PO Box 2702 Asheville, NC	rmoore@ameritech-pro.com	828-633-6352
Aaron Creechman	IPC Paving	2000 Spartanburg Hwy, Ste 600, Hendersonville, NC	acreechman@ipcstructure.com	828-409-1803
Chris Carns	Preccia Construction	211 Business Park Blvd, Columbia, SC 29203	ccarns@precciaconstruction.com	803-209-0742
Caleb Johnson	Site Development Corp.	PO Box 397 Cliffside NC 28024	asouthards@sitedevelopmentcorp.com	828-371-2017
Lewis Icenhauer	IKEL Construction	PO Box 337 Hendersonville NC 28713	licenhauer@ikelconstruction.com	828 337 6643
Houston Hodgkinson	GSI	10225 Westview Dr. BLDG 5 Suite 205 Asheville NC	houston.hodgkinson@gsi.us	986 888 2174
DRU MILLER	GSI	"	dru@gsi.us	601 527 4927
Horton Hedden	Morrison Engineers	7701 Chapel Hill Rd, Raleigh NC 27613	hhedden@MorrisonEngineers.com	252 904 8585
PATRICK EUBANKS	NC DOT		paeUBANKS@ncdot.gov	828-891-5367
Donald Pope	NC DOT		dipopc@ncdot.gov	
JON ALMOND	NC DOT		JRAMONDO@ncdot.gov	
Shane Traumbly	NC DOT			
Jonathan McCall	NC DOT		jemccall@ncdot.gov	828-891-5367

**CONSTRUCTION MORATORIUM:**

(1-19-16)

SP1 G18C

No tree cutting will be allowed from **APRIL 1** through **OCTOBER 15** of any year.

**MAJOR CONTRACT ITEMS:**

(2-19-02)(Rev. 1-16-24)

104

SP1 G28

The following listed items are the major contract items for this contract (see Article 104-5 of the *Standard Specifications*):

<b>Line #</b>	<b>Description</b>
0006	SELECT MATERIAL, CLASS VII
0016	RIP RAP, CLASS A
0032	GENERIC RETAINING WALL ITEM SOIL NAIL, AVERAGE LENGTH

**SPECIALTY ITEMS:**

(7-1-95)(Rev. 1-16-24)

108-6

SP1 G37

Items listed below will be the specialty items for this contract (see Article 108-6 of the *Standard Specifications*).

<b>Line #</b>	<b>Description</b>
0013-0015	Guardrail
0019	Long-Life Pavement Markings
0020-0030	Erosion Control

**FUEL PRICE ADJUSTMENT:**

(11-15-05)(Rev. 1-16-24)

109-8

SP1 G43

**Page 1-82, Article 109-8, FUEL PRICE ADJUSTMENTS**, add the following:

The base index price for DIESEL #2 FUEL is **\$ 2.3148** per gallon. Where any of the following are included as pay items in the contract, they will be eligible for fuel price adjustment.

**DN01076 Damage Areas for Repair – Height and Length**

<b>SITE NUMBER</b>	<b>WBS</b>	<b>COUNTY NUMBER</b>	<b>ROUTE NUMBER</b>	<b>ROAD NAME</b>	<b>ROADWAY REPAIR LENGTH</b>	<b>APPROXIMATE REPAIR HEIGHT</b>	<b>SITE CONFIGURATION</b>	<b>LATITUDE</b>	<b>LONGITUDE</b>
330	18314.1088011	88	64	Rosman Hwy	70	75	FHWA	35.13645286047322	-82.85926559504652
707	18314.1088038	88	215	Parkway Rd.	52	60	FHWA	35.15729254327511	-82.8315517410122