



STATE OF NORTH CAROLINA  
DEPARTMENT OF TRANSPORTATION

ROY COOPER  
GOVERNOR

J. ERIC BOYETTE  
SECRETARY

February 10, 2022

**ADDENDUM # 1**

To: Plan Holders  
From: Josh Deyton, P.E.  
Division 14 Project Team Lead



**RE: Addition of Pay, Items, Increase in Advertised Quantities, Addition of Signal Contingency Language, Revisions to the Overall Contract Time, and Revision to language in ICT 1.**

Contract ID: DN00765  
County: Macon  
Letting Date: February 22, 2022

The above contract has experienced the following revisions:

1. The following pay items have been added to the proposal (see attached revised pay item sheets):
  - a. **736000000-N, WOOD POLE, 4 EA**
  - b. **737200000-N, GUY ASSEMBLY, 8 EA**
  - c. **740800000-E, 1" RISER WITH WEATHERHEAD, 1 EA**
  - d. **742000000-E, 2" RISER WITH WEATHERHEAD, 5 EA**
  
2. The following pay items have had quantities increased (see attached revised pay item sheets):
  - a. **Line Item # 0080, 706000000-E, SIGNAL CABLE, 3,500 LF**
  - b. **Line Item # 0082, 726400000-E, MESSENGER CABLE (3/8"), 1,200 LF**
  - c. **Line Item # 0083, 730000000-E, UNPAVED TRENCHING (\*\*\*\*\*), (1) (2"), 3,600 LF**
  - d. **Line Item # 0084, 730000000-E, UNPAVED TRENCHING (\*\*\*\*\*), (2) (2"), 350 LF**
  - e. **Line Item # 0088, 745600000-E, LEAD-IN CABLE (\*\*\*\*\*), (14-2), 9,000 LF**
  - f. **Line Item # 0093, 763600000-N, SIGN FOR SIGNALS, 2 EA**

3. **Signal Contingency** – see attach language
4. Revision of the contract completion date to accommodate the long lead time for metal strain poles as follows: “The completion date for this contract is **April 16, 2023.**” (See attached)
5. Revision of the language for **ICT 1** to account for the delayed permanent signal system. (See attached)
6. Addition of **ICT 3**. (See attached)

Please access ebsx addenda files on Bid Express®.

Thank you for your attention to this matter.

County : Macon

Line #	Item Number	Sec #	Description	Quantity	Unit Cost	Amount
<b>ROADWAY ITEMS</b>						
0001	0000100000-N	800	MOBILIZATION	Lump Sum	L.S.	
0002	0000400000-N	801	CONSTRUCTION SURVEYING	Lump Sum	L.S.	
0003	0043000000-N	226	GRADING	Lump Sum	L.S.	
0004	0372000000-E	310	18" RC PIPE CULVERTS, CLASS III	390 LF		
0005	0448400000-E	310	24" RC PIPE CULVERTS, CLASS IV	180 LF		
0006	0576000000-E	310	*** CS PIPE CULVERTS, ***** THICK (36"), (0.079")	11 LF		
0007	0582000000-E	310	15" CS PIPE CULVERTS, 0.064" THICK	10 LF		
0008	1297000000-E	607	MILLING ASPHALT PAVEMENT, **** DEPTH (3")	3,000 SY		
0009	1308000000-E	607	MILLING ASPHALT PAVEMENT, **** TO ***** (3" TO 12")	500 SY		
0010	1491000000-E	610	ASPHALT CONC BASE COURSE, TYPE B25.0C	800 TON		
0011	1503000000-E	610	ASPHALT CONC INTERMEDIATE COURSE, TYPE I19.0C	730 TON		
0012	1523000000-E	610	ASPHALT CONC SURFACE COURSE, TYPE S9.5C	1,150 TON		
0013	1575000000-E	620	ASPHALT BINDER FOR PLANT MIX	140 TON		
0014	1693000000-E	654	ASPHALT PLANT MIX, PAVEMENT REPAIR	250 TON		
0015	2209000000-E	838	ENDWALLS	3 CY		
0016	2253000000-E	840	PIPE COLLARS	1 CY		
0017	2286000000-N	840	MASONRY DRAINAGE STRUCTURES	10 EA		

County : Macon

Line #	Item Number	Sec #	Description	Quantity	Unit Cost	Amount
0018	2374000000-N	840	FRAME WITH GRATE & HOOD, STD 840.03, TYPE ** (TYPE F)	2	EA	
0019	2374000000-N	840	FRAME WITH GRATE & HOOD, STD 840.03, TYPE ** (TYPE G)	5	EA	
0020	2396000000-N	840	FRAME WITH COVER, STD 840.54	2	EA	
0021	2407000000-N	840	STEEL FRAME WITH TWO GRATES, STD 840.37	1	EA	
0022	2549000000-E	846	2'-6" CONCRETE CURB & GUTTER	1,030	LF	
0023	2612000000-E	848	6" CONCRETE DRIVEWAY	100	SY	
0024	2619000000-E	850	4" CONCRETE PAVED DITCH	250	SY	
0025	2830000000-N	858	ADJUSTMENT OF MANHOLES	3	EA	
0026	2845000000-N	858	ADJUSTMENT OF METER BOXES OR VALVE BOXES	3	EA	
0027	3030000000-E	862	STEEL BEAM GUARDRAIL	60	LF	
0028	3210000000-N	862	GUARDRAIL END UNITS, TYPE CAT-1	1	EA	
0029	3287000000-N	SP	GUARDRAIL END UNITS, TYPE TL-3	1	EA	
0030	3566000000-E	867	WOVEN WIRE FENCE RESET	10	LF	
0031	3574000000-E	867	GENERIC FENCING ITEM C.A. FENCE REMOVAL	35	LF	
0032	3649000000-E	876	RIP RAP, CLASS B	100	TON	
0033	3656000000-E	876	GEOTEXTILE FOR DRAINAGE	120	SY	
0034	4072000000-E	903	SUPPORTS, 3-LB STEEL U-CHANNEL	50	LF	
0035	4116100000-N	904	SIGN ERECTION, RELOCATE TYPE **** (GROUND MOUNTED) (TYPE D)	1	EA	

County : Macon

Line #	Item Number	Sec #	Description	Quantity	Unit Cost	Amount
0036	4116100000-N	904	SIGN ERECTION, RELOCATE TYPE **** (GROUND MOUNTED) (TYPE E)	10 EA		
0037	4186000000-N	907	STOCKPILE SUPPORT, U-CHANNEL	5 EA		
0038	4192000000-N	907	DISPOSAL OF SUPPORT, U-CHANNEL	5 EA		
0039	4400000000-E	1110	WORK ZONE SIGNS (STATIONARY)	160 SF		
0040	4405000000-E	1110	WORK ZONE SIGNS (PORTABLE)	192 SF		
0041	4415000000-N	1115	FLASHING ARROW BOARD	4 EA		
0042	4420000000-N	1120	PORTABLE CHANGEABLE MESSAGE SIGN	4 EA		
0043	4430000000-N	1130	DRUMS	150 EA		
0044	4455000000-N	1150	FLAGGER	40 DAY		
0045	4480000000-N	1165	TMA	2 EA		
0046	4507000000-E	1170	WATER FILLED BARRIER	200 LF		
0047	4516000000-N	1180	SKINNY DRUM	100 EA		
0048	4695000000-E	1205	THERMOPLASTIC PAVEMENT MARKING LINES (8", 90 MILS)	1,000 LF		
0049	4720000000-E	1205	THERMOPLASTIC PAVEMENT MARKING CHARACTER (90 MILS)	8 EA		
0050	4725000000-E	1205	THERMOPLASTIC PAVEMENT MARKING SYMBOL (90 MILS)	29 EA		
0051	4810000000-E	1205	PAINT PAVEMENT MARKING LINES (4")	3,110 LF		
0052	4870000000-E	1205	REMOVAL OF PAVEMENT MARKING LINES (24")	15 LF		
0053	4890000000-E	SP	GENERIC PAVEMENT MARKING ITEM 4" 60 MIL YELLOW THERMOPLASTIC PAVEMENT MARKING LINES	5,800 LF		

County : Macon

Line #	Item Number	Sec #	Description	Quantity	Unit Cost	Amount
0054	4891000000-E	1205	GENERIC PAVEMENT MARKING ITEM 24" 90 MIL WHITIE THERMOPLASTIC PAVEMENT MARKING LINES	72 LF		
0055	4895000000-N	SP	GENERIC PAVEMENT MARKING ITEM NON-CAST IRON SNOWPLOWABLE PAV EMENT MARKERS	48 EA		
0056	6000000000-E	1605	TEMPORARY SILT FENCE	820 LF		
0057	6006000000-E	1610	STONE FOR EROSION CONTROL, CLASS A	30 TON		
0058	6009000000-E	1610	STONE FOR EROSION CONTROL, CLASS B	20 TON		
0059	6012000000-E	1610	SEDIMENT CONTROL STONE	65 TON		
0060	6015000000-E	1615	TEMPORARY MULCHING	2.5 ACR		
0061	6018000000-E	1620	SEED FOR TEMPORARY SEEDING	300 LB		
0062	6021000000-E	1620	FERTILIZER FOR TEMPORARY SEED- ING	2 TON		
0063	6024000000-E	1622	TEMPORARY SLOPE DRAINS	200 LF		
0064	6029000000-E	SP	SAFETY FENCE	800 LF		
0065	6030000000-E	1630	SILT EXCAVATION	50 CY		
0066	6036000000-E	1631	MATTING FOR EROSION CONTROL	10,000 SY		
0067	6042000000-E	1632	1/4" HARDWARE CLOTH	240 LF		
0068	6071012000-E	SP	COIR FIBER WATTLE	260 LF		
0069	6071020000-E	SP	POLYACRYLAMIDE (PAM)	12 LB		
0070	6084000000-E	1660	SEEDING & MULCHING	3 ACR		
0071	6090000000-E	1661	SEED FOR REPAIR SEEDING	50 LB		

County : Macon

Line #	Item Number	Sec #	Description	Quantity	Unit Cost	Amount
0072	6093000000-E	1661	FERTILIZER FOR REPAIR SEEDING	0.25	TON	
0073	6096000000-E	1662	SEED FOR SUPPLEMENTAL SEEDING	75	LB	
0074	6108000000-E	1665	FERTILIZER TOPDRESSING	2.25	TON	
0075	6114500000-N	1667	SPECIALIZED HAND MOWING	10	MHR	
0076	6117000000-N	SP	RESPONSE FOR EROSION CONTROL	8	EA	
0077	6117500000-N	SP	CONCRETE WASHOUT STRUCTURE	2	EA	
0078	6132000000-N	SP	GENERIC EROSION CONTROL ITEM FABRIC INSERT INLET PROTECTION DEVICE	1	EA	
0079	6132000000-N	SP	GENERIC EROSION CONTROL ITEM FABRIC INSERT INLET PROTECTION DEVICE CLEAN OUT	1	EA	
0080	7060000000-E	1705	SIGNAL CABLE	3,500	LF	
0081	7120000000-E	1705	VEHICLE SIGNAL HEAD (12", 3 SECTION)	12	EA	
0082	7264000000-E	1710	MESSENGER CABLE (3/8")	1,200	LF	
0083	7300000000-E	1715	UNPAVED TRENCHING (***** (1) (2"))	3,600	LF	
0084	7300000000-E	1715	UNPAVED TRENCHING (***** (2) (2"))	350	LF	
0085	7300000000-E	1715	UNPAVED TRENCHING (***** (4) (2"))	20	LF	
0086	7324000000-N	1716	JUNCTION BOX (STANDARD SIZE)	9	EA	
0087	7444000000-E	1725	INDUCTIVE LOOP SAWCUT	1,100	LF	
0088	7456000000-E	1726	LEAD-IN CABLE (***** (14-2)	9,000	LF	
0089	7576000000-N	SP	METAL STRAIN SIGNAL POLE	4	EA	

County : Macon

Line #	Item Number	Sec #	Description	Quantity	Unit Cost	Amount
0090	7613000000-N	SP	SOIL TEST	4		EA
0091	7614100000-E	SP	DRILLED PIER FOUNDATION	24		CY
0092	7630000000-N	SP	METAL STRAIN POLE DESIGN	4		EA
0093	7636000000-N	1745	SIGN FOR SIGNALS	2		EA
0094	7980000000-N	SP	GENERIC SIGNAL ITEM MICROWAVE VEHICLE DETECTION SY STEM - MULTIPLE ZONES	3		EA
0095	7360000000-N	1720	WOOD POLE	4		EA
0096	7372000000-N	1721	GUY ASSEMBLY	8		EA
0097	7408000000-E	1722	1" RISER WITH WEATHERHEAD	1		EA
0098	7420000000-E	1722	2" RISER WITH WEATHERHEAD	5		EA

1402/Feb10/Q51710.0/D451989232000/E98

Total Amount Of Bid For Entire Project :



**SIGNAL CONTINGENCY:**

Due long lead times on the delivery of the metal strain poles, the following contingency shall be followed: A temporary signal system, using wooden poles, shall be installed and remain in place until such time as the contractor can take delivery of metal strain poles and install the fully-operational, permanent signal system.

**CONTRACT TIME AND LIQUIDATED DAMAGES:**

(4-17-12)

108

SP1 G07 C

The date of availability for this contract is **March 21, 2022**.

The completion date for this contract is **April 16, 2023**.

Except where otherwise provided by the contract, observation periods required by the contract will not be a part of the work to be completed by the completion date and/or intermediate contract times stated in the contract. The acceptable completion of the observation periods that extend beyond the final completion date shall be a part of the work covered by the performance and payment bonds.

The liquidated damages for this contract are **Two Hundred Dollars (\$ 200.00)** per calendar day. These liquidated damages will not be cumulative with any liquidated damages which may become chargeable under Intermediate Contract Time Number 1 or Intermediate Contract Time Number 3.

**INTERMEDIATE CONTRACT TIME NUMBER 1 AND LIQUIDATED DAMAGES:**

(7-1-95) (Rev. 2-21-12)

108

SP1 G13 A

Except for that work required under the Project Special Provisions entitled *Planting, Reforestation* and/or *Permanent Vegetation Establishment*, **and except for work required under ICT 3**, included elsewhere in this proposal, the Contractor will be required to complete all work included in this contract and shall place and maintain traffic on same.

The date of availability for this intermediate contract time is **March 21, 2022**.

The completion date for this intermediate contract time is **June 23, 2022**.

The liquidated damages for this intermediate contract time are **Eight Hundred Fifty Dollars (\$ 850.00)** per calendar day.

Upon apparent completion of all the work required to be completed by this intermediate date **and that of ICT 3**, a final inspection will be held in accordance with Article 105-17 and upon acceptance, the Department will assume responsibility for the maintenance of all work except *Planting, Reforestation* and/or *Permanent Vegetation Establishment*. The Contractor will be responsible for and shall make corrections of all damages to the completed roadway caused by his planting operations, whether occurring prior to or after placing traffic through the project.

**INTERMEDIATE CONTRACT TIME NUMBER 3 AND LIQUIDATED DAMAGES:**

(6-18-13)

108

SP1 G14 L

The Contractor shall complete the work required of **Permanent Signal System** as shown on Sheet(s) **SIG.1.1 THRU SIG.2.2** and shall place and maintain traffic on same.

The date of availability for this intermediate contract time is **October 3, 2022**.

The completion date for this intermediate contract time is **October 17, 2022**.

The liquidated damages are **Eight Hundred Fifty Dollars (\$ 850.00)** per calendar day.