

**General:**

The following utility companies have facilities that will be in conflict with the construction of this project:

- A) Duke Energy Carolinas
- B) AT&T of NC
- C) Fibrant Communications
- D) Spectrum Communications
- E) City of Salisbury (Water)
- F) Piedmont Natural Gas

The conflicting facilities of these concerns will be adjusted prior to the date of availability, unless otherwise noted and are therefore listed in these special provisions for the benefit of the Contractor. All utility work listed herein will be done by the utility owners. All utilities are shown on the plans from the best available information.

The Contractor's attention is directed to Article 105-8 of the 2012 Standard Specifications.

**Utilities Requiring Adjustment:**

Utility relocations are shown on the Utilities by Others Plans.

- A) Duke Energy Carolinas

The conflicting utilities owned By Duke Energy will be relocated by July 30, 2018  
Contact person for Duke Energy is Larry Robinson at [Larry.Robinson2@duke-energy.com](mailto:Larry.Robinson2@duke-energy.com) Phone # 336-209-6631

- B) AT&T of NC

The conflicting utility owned by AT&T of NC will begin relocation 2 weeks after the attaching utilities above it on the Duke Energy poles have completed their transfers and AT&T of NC representative is notified of their completed transfer. Buried facilities will be adjusted as necessary along Innes St. Market Drive. Pedestals will be removed and lines spliced and buried. There is a FO cable that will need to be worked around during placement of the drainage facilities. One week notification for AT&T of NC to have personnel on site during work around of FO will be required.

PROJECT SPECIAL PROVISIONS

Utilities by Others

The contact person for AT&T of NC is Darel Ellis at [dellis@telics.com](mailto:dellis@telics.com)

Phone # 704-902-5792

C) Fibrant

The conflicting utility will begin their relocation 2 weeks after notification of Duke Energy relocation completion. Duration of relocation will be 2 weeks from notification to completion.

Contact person is Michael Guzzetti at [mguzz@salisburync.gov](mailto:mguzz@salisburync.gov)

Phone # 704-798-1103

D) Spectrum Communications

The conflicting utility will begin their relocation 2 weeks after notification of Fibrant's transfer completion and will complete 2 weeks from notification to completion.

Contact person is David Eddins at [david.eddins@charter.com](mailto:david.eddins@charter.com)

Phone # 704-999-2522

E) City of Salisbury

The conflicting water appurtenances will be relocated during construction. These consist of Fire Hydrants and valve sleeves.

Contact person is Jason Wilson at [jawils@salisburync.gov](mailto:jawils@salisburync.gov)

Phone # 704-216-7553

F) Piedmont Natural Gas Company Contact Person is Marcus Cuthbertson at

[Marcus.Cuthbertson@duke-energy.com](mailto:Marcus.Cuthbertson@duke-energy.com)

G)

The conflicting facilities will be adjusted during construction around the drainage facilities where there are conflicts. Two weeks notice will be needed to begin relocation work on the Faith Road conflict. One week notice will be necessary for the work along Innes Street Market Drive involving the service lines.