



STATE OF NORTH CAROLINA
DEPARTMENT OF TRANSPORTATION


ROY COOPER
GOVERNOR

JAMES H. TROGDON, III
SECRETARY

February 28, 2018

ADDENDUM # 1

To: Plan Holders

From: Wes Jamison, P.E. 
Division 14 Project Manager

RE: **Utilities by Others Project Special Provision Revision**
Contract ID: DN00560
County: Graham
Letting Date: March 13, 2018

The above contract has experienced the following revision:

The project special provision for **Utilities by Others** has been revised.

Please replace existing pages UbO-1 through UbO-2 with the attached revised pages.

These revisions do not change bid items or the associated quantities.

Please access ebs addenda files on Bid Express®.

Thank you for your attention to this matter.

PROJECT SPECIAL PROVISIONS

Utilities by Others

TGS Engineers

706 Hillsborough Street - Suite 200
Raleigh, NC 27603

General:

The following utility companies have facilities that will be in conflict with the construction of this project:

- A) Duke Energy - Power Distribution
- B) Zito Media- CATV
- C) Frontier Communications - Communications

The conflicting facilities of these concerns will be adjusted prior to the date of availability, unless otherwise noted and are therefore listed in these special provisions for the benefit of the Contractor. All utility work listed herein will be done by the utility owners. All utilities are shown on the plans from the best available information.

The Contractor's attention is directed to Article 105-8 of the 2012 Standard Specifications.

Utilities Requiring Adjustment:

Utility relocations are shown on the Utilities by Others Plans.

A) Duke Energy - Power Distribution

- 1) Duke Energy will not be relocated by date of availability.
- 2) The Contractor shall provide fill material as noted on the plans prior to Duke beginning their relocation. This material is at -Y- 20+60+/- Lt. Duke will begin relocation approximately 30 days after notified the grading is completed and will take approximately 30 days to complete their relocation.
- 3) Contact person for Duke Energy is Kenny Blanchard at 828-457-1195

B) Zito Media-CATV

- 1) Zito Media will not be relocated by date of availability. They indicated relocations should be completed within 30 days after Duke Energy relocates.
- 2) Contact person for Zito Media is Gary Fuller at 828-736-7760

PROJECT SPECIAL PROVISIONS

Utilities by Others

C) Frontier Communications - Communications

- 1) Frontier Communications will not be relocated by date of availability. They indicated relocations should be completed within 30 days after Duke Energy and Zito Media relocate.
- 2) Contact person for Frontier Communications is Tina Rutherford at 828-631-4058