



STATE OF NORTH CAROLINA  
DEPARTMENT OF TRANSPORTATION

PAT MCCRORY  
GOVERNOR

ANTHONY J. TATA  
SECRETARY

June 1, 2015

ADDENDUM #1

To: Plan Holders

From: Wanda H. Austin, PE  
Proposals Engineer



RE:

Contract ID: DN00412  
County: Cherokee, Clay  
Letting Date: June 9, 2015

Map #5 SR 1135 in Clay County should have a delayed availability of May 1, 2016. Therefore, the contract completion date has been extended to June 30, 2016. All other maps have a completion date of October 30, 2015.

Please insert this letter into the addendum section of the proposal and sign the verification. Thank you for your attention to this matter.

*Fourteenth Division Office*

Phone: (828)586-2141

253 Webster Road, Sylva, North Carolina 28779

Fax: (828)586-4043

**CONTRACT TIME AND LIQUIDATED DAMAGES:**

(7-1-95) (Rev. 12-18-07)

108

SP1 G10 A

The date of availability for this contract is **August 17, 2015** except for **Map #5**.

The date of availability for **Map #5** is **May 1, 2016**.

The completion date for this contract is **June 30, 2016**.

Except where otherwise provided by the contract, observation periods required by the contract will not be a part of the work to be completed by the completion date and/or intermediate contract times stated in the contract. The acceptable completion of the observation periods that extend beyond the final completion date shall be a part of the work covered by the performance and payment bonds.

The liquidated damages for this contract are **One Thousand Dollars (\$1,000.00)** per calendar day.

**INTERMEDIATE CONTRACT TIME NUMBER 2 AND LIQUIDATED DAMAGES:**

(2-20-07) (Rev. 6-18-13)

108

SP1 G14 F

The Contractor shall complete the work required of **Maps 1-4** and shall place and maintain traffic on same.

The time of availability for this intermediate contract time is **August 17, 2015**.

The completion time for this intermediate contract time is **October 30, 2015**.

The liquidated damages are **One Thousand Dollars (\$ 1,000.00)** per hour.