



STATE OF NORTH CAROLINA
DEPARTMENT OF TRANSPORTATION

ROY COOPER
GOVERNOR

JAMES H. TROGDON, III
SECRETARY

October 16, 2019

NOTICE TO PROSPECTIVE BIDDERS
ADDENDUM NO.1 REVISED


BID OPENING: NOVEMBER 7, 2019 AT 2:00 P.M.
CONTRACT ID: DG00486
WBS ELEMENT NO: 2020CPT.07.15.20792
COUNTY: ROCKINGHAM
LOCATION: 55 SECONDARY ROADS
MILES: 32.42
TYPE OF WORK: AST RE-TREATMENT

The Project Special Provision entitled *Schedule Of Estimated Completion Progress* found in the proposal has incorrect data in the chart. The provision with corrected data is attached to this document, and shall be incorporated into the proposal as page 12-A.

The letting time and date remain the same.

I am sorry for the inconvenience.

Best Regards,

DocuSigned by:

BBF29FB4D59043C...

Carolyn T. Huskins
Division Proposal Engineer

CTH/cth

ec: Plan Holders

Posted to web

SCHEDULE OF ESTIMATED COMPLETION PROGRESS:

(7-15-08) (Rev. 10-14-19)

108-2

SP1 G58

The Contractor's attention is directed to the Standard Special Provision entitled *Availability of Funds Termination of Contracts* included elsewhere in this proposal. The Department of Transportation's schedule of estimated completion progress for this project as required by that Standard Special Provision is as follows:

	<u>Fiscal Year</u>	<u>Progress (% of Dollar Value)</u>
2021	(7/01/20 - 6/30/21)	50%
2022	(7/01/21 – 6/30/22)	50%

Based on availability of funds and the percentage (%) listed above, the work required along any map may be delayed, as directed by the Engineer. In the event that any map is delayed by the Engineer, the completion date listed in the “Contract Time And Liquidated Damages” provision will be extended, in accordance with Article 108-10, however no adjustment in compensation will be considered unless the completion date is delayed for more than 12 months. Should the Contractor’s work exceed the percentage (%) listed above for the [FY] Fiscal Year, then the difference shall be paid out in three equal payments over the first three months of the following Fiscal Year.

The Contractor shall also furnish his own progress schedule in accordance with Article 108-2 of the *2018 Standard Specifications*. Any acceleration of the progress as shown by the Contractor's progress schedule over the progress as shown above shall be subject to availability of funds.