



INTEGRATED PROJECT DELIVERY (IPD)

a CULTURE where we PROMISE
what we are GOING TO DO and
DELIVER what we PROMISE.
— NCDOT's Project Delivery Vision

April 2021 IPD Newsletter



INTEGRATED PROJECT DELIVERY (IPD)

Project Delivery Network
(PDN)

Version 1.1
April 2021

PDN Version 1.1 Available

Version 1.1 of the Project Delivery Network (PDN) is now available. This version replaces version 1.0 and includes updates to three disciplines:

- Traffic Management (TM)
- Transportation Planning (TP)
- Value Management (VM)

[Find Out More about Version 1.1 >](#)

Risk Management Guide and Tools Available

Nearly all projects going through project delivery experience an event or decision that impacts the project cost, schedule or scope. To assist with reducing negative impacts, promoting timely decision making, capitalizing on opportunities and improving our success in meeting project objectives a [Risk Management Guide](#) was developed.

This guide provides the tools and resources for teams involved in the preconstruction phase to proactively manage risks.

[Find Out More About Managing Risks >](#)



INTEGRATED PROJECT DELIVERY (IPD)

Risk Management Guide

Version 1.0
April 2021



INTEGRATED PROJECT DELIVERY (IPD)

a CULTURE where we PROMISE
what we are GOING TO DO and
DELIVER what we PROMISE.
— NCDOT's Project Delivery Vision



Integrated Project Delivery
Consulting Firm Webinar

Mar. 26th, 2021

IPD Webinar Recording

In March, the Integrated Project Delivery (IPD) team provided an IPD update to the divisions, discipline units and our industry partners regarding current and future project delivery improvements. If you were unable to attend any of these sessions, a recording of both webinars is now available.


[NCDOT IPD Webinar >](#)
[Industry Partner IPD Webinar >](#)

New PDN Training Available

The "How to Navigate the PDN" training is now available to NCDOT staff and industry partners. This one-hour interactive e-learning module informs users how to navigate the PDN, how collaboration can support the process and how to suggest improvements.

This training can be taken on your own time and offers one professional development hour (PDH).

[Get Training Links >](#)



Updated Division LET Guidance Available

The long awaited 2021 [Division Let Guidance](#) improves consistency between each highway division office and the central office for preparation of contract proposals, project advertisement, and letting, award and execution processes.


There are new and updated checklists and forms to be used immediately by NCDOT staff.

[Find Out More >](#)

CTP Process Improvement

The Comprehensive Transportation Planning (CTP) Process Improvement (formerly called CTP 2.0) is being updated to align process and products with current NCDOT technology and standards, develop more user-friendly products, improve efficiency, and ensure products are as useful as possible to our customers.

[See Expected 2021 Improvements >](#)



Preconstruction Finance Guide (NCDOT Staff Only)

The Preconstruction Finance Guide provides financial management tools, procedures, and reports to proactively track and manage project financials. These tools and reports are available for NCDOT staff to use immediately.

[Find Out More >](#)

ATLAS Updates

The Advancing Transportation through Linkages, Automation and Screening (ATLAS) team is collaborating with users across the state to incorporate improvements and enhance the efficiency of project delivery. New application improvements and useful resources were added in March and April.

[Find Out More>](#)

Project Development Screening Report



This report is for high-level screening purposes only. Staff and consultants must continue to adhere to NCDOT standard operating procedures including, but not limited to, ETRACS requests and field validations.

Report Date: 04/14/2021

Merger Pre-Screening


The layers included help pre-screen potential resource conflicts and identify preliminary impacts for Merger Screening coordination.

County: Sampson

Division: 3

Study Area Size: 1439.4 Acres

Buffer Size: 1000 Feet



ATLAS Survey

Seeking ATLAS Ideas and Feedback!

The ATLAS Team is working diligently to improve the ATLAS suite of applications in 2021. All enhancements to the application are driven by user feedback and we invite users to share their feedback and ideas by completing the [ATLAS User Survey](#).

[Contact IPD Team](#)

Contact Us

- [Subscribe to this newsletter](#)
- [Send comments and Questions](#)

Integrated Project Delivery

Resources for streamlining and improving the delivery process - from concept through construction

North Carolina Department of Transportation | 1 South Wilmington Street, Raleigh, NC 27602

[Unsubscribe {recipient's email}](#)

[Update Profile](#) | [Customer Contact Data Notice](#)

Sent by tcanales@ncdot.gov powered by



Try email marketing for free today!