



NORTH CAROLINA Department of Transportation



ROW Quarterly PM Workshop

Virgil Pridemore

November 6, 2018


Overall Project Goal

To replace the current Right of Way System with a solution that captures Right of Way information and documents, provides workflow and reporting capabilities and interfaces with internal systems.


Key Business Goals

- Provide a single repository for all Right of Way data and documents;
- Standardize Right of Way processes;
- Reduce cycle times by 25% or more;
- Reduce data entry errors and duplicate data entry;
- Provide workflow capabilities and real-time alerts and notifications;
- Facilitate collaboration across the organization and integrate contractors into the Right of Way business process.
- Integrate with internal systems (GIS, SAP, SharePoint)


Proposed Solution Integration




Sample Dashboard Screenshot




Sample Acquisition Status Report Screenshot



Sample Mobile Screenshot




Sample GIS Screenshot



Project Summary

Project	Right of Way Management System (ROWMS - ITP.00245)
NCDOT Business Unit	Right of Way
Contracted Vendor	geoAMPS - Land Rights & Infrastructure Asset Management Software
Description	Address the shortfalls of the legacy system and provide an end-to-end COTS solution that supports and facilitates standardization of ROW business processes.
Project Start Date	November 2013
Vendor On-boarded	February 2018
Current Project Phase	Planning and Design
Implementation Date	Tentative: 3 Rollouts 12/2019 – 3/2020

Project Budget




Overall Implementation Approach

Iterative
Configuration &
Customization
(6 Iterations)

Big Bang Delivery

3-Phase Rollout

Project Status and Next Steps




Status

Currently working with vendor through design and build stages for Iterations 1 and 2


Next Steps

- Iteration 1: Dec 2018 / Jan 2019 – User Functional Testing and System Integration Testing
- Iteration 2: Jan 2019/Feb 2019 – User Functional Testing and System Integration Testing
- Iteration 3: Mar 2019 – Begin configuration & customization

3-Phase Rollout



Roundtable





THANK YOU!