

NCDOT Value Management Office

Potential Project List



Last Updated:
5/2/24

For any questions, corrections, or input regarding this document, contact Value Management.

Note: All Facilitators and Schedules subject to change

TRAINING - Annual 2022 VE Training:
[Access Link to the Training](#)

Projects meeting the following criteria require a VE Study:

- * >\$50 and on the National Highway System
- * >\$40 with a Structure and on the NHS
- * >\$500M

Projects let together should be added together for the purpose of the dollar figures.

The NHS map can be found by clicking on the link below. Once the NCDOT GIS map loads, click "Modify Map" in the top right. Search content for "NHS" and add to map.



<https://ncdot.maps.arcgis.com/home/webmap/viewer.html?useFxing=1>

Anticipated Schedule for Upcoming Studies

VE Study Date Timeframe	VE Study for TIP Project	Division	Project Lead	RW Completion Date	Let Date (Mon-Yr)	Cost Estimate (\$M)	PEF/ NCDOT
May-24	U-5301	5	Sara Sherman	7/18/2026	May-30	\$239.2	Dewberry
TBD	R-2247 EA	9	Colin Mellor	8/15/2025	Oct-29	\$177.0	
TBD	R-2247 D	9	Colin Mellor	10/17/2025	Oct-30	\$68.7	
TBD	U-5792	3	Krista Kimmel	10/21/2024	Jun-27	\$135.6	
TBD	HB-0018	12	David Stutts	1/17/2025	Oct-27	\$42.0	
TBD	R-0204E	13	Verrol McCreary	6/20/2025	Jun-29	\$47.9	
TBD	P-5718	5	Brad Smythe	6/20/2025	Dec-27	\$56.5	
TBD	P-5734	5	Brad Smythe	6/20/2025	Dec-27	\$37.7	

ON HOLD - Study date will be re-established once PM notifies VMO that Project is released from hold.

TBD	I-5993	5	Caleb Whitby	N/A	Oct-25	\$38.6	
TBD	U-5729	3	David Leonard	7/19/2027	Jul-29	\$54.9	
TBD	U-5949	3	David Leonard	7/26/2027	Jun-32	\$95.8	
TBD	I-5967	7	Bryan Key	10/15/2027	Oct-30	\$111.9	
TBD	I-6065	10	Stuart Basham	3/24/2025	Jun-27	\$45.9	
TBD	U-5702B	3	David Leonard	1/1/2040	Jan-30	\$56.6	

If you have projects that may require a VE Study that are not listed, please contact Andrew Folz at afolz@ncdot.gov