

## NCDOT Value Management Office

### Anticipated Schedule for Upcoming NCDOT Value Engineering Studies

Last Updated:  
**1/7/22**

For any questions, corrections, or input regarding this document, contact Value Management.

Note: All Facilitators and Schedules subject to change

**TRAINING** - Annual 2021 VE Training: [Access Link to the Training](#)

**Annual 2022 Training Coming Soon.**


Projects meeting the following criteria require a VE Study:

- \* >\$50 and on the National Highway System
- \* >\$40 with a Structure and on the NHS
- \* >\$500M

Projects let together should be added together for the purpose of the dollar figures.

The NHS map can be found by clicking on the link below. Once the NCDOT GIS map loads, click "Modify Map" in the top right. Search content for "NHS" and add to map.

<https://ncdot.maps.arcgis.com/home/webmap/viewer.html?useExisting=1>



#### PRE-STUDY

UPCOMING STUDIES - VE Studies planned for FFY2021-2022

VE Study Date Timeframe	VE Study for TIP Project	Division	Project Lead	Let Date (Mon-Yr)	Cost Estimate (\$M) (Approximate)	PEF/ NCDOT
1/10/2022	U-6202	3	David Leonard	Jun-24	\$44.5	VE Group
1/18/2022	R-5100A and B	12	Beverly Robinson/Jackie McSwain	Jun-24 & Jun-25	\$55.7	Benesch
1/27/2022	<a href="#">B-3186/B-5898</a>	14	Joshua Deyton	Mar-22	\$10.2	NCDOT
Feb	R-5798	10	Sean Epperson	Jun-26	\$41.0	HDR
Mar	U-5792	3	David Leonard	Jun-26	\$43.5	MBP
March-April	I-5715	10	Bryan Key	Sep-25	\$55.6	
June	U-5307 B & C	5	Terry Farr	Oct-26	\$307.3	
Nov	I-6001	5	Christopher Hoffman	Jan-25	\$41.2	
	I-6065	10	Sean Epperson	Sep-23	\$46.1	

**ON HOLD** - \*Study date will be re-established once Project is released from hold.

*TBD	U-5890	5	Ben Upshaw	Sep-28	\$58.1	
------	--------	---	------------	--------	--------	--

*If you have projects that may require a VE Study that are not listed, please contact Andrew Folz at [afolz@ncdot.gov](mailto:afolz@ncdot.gov)*

**AFTER THE STUDY**

**FINAL DISPOSITIONS DUE**

VE Study Date	VE Study for TIP Project	Division	Project Lead	Date Report Sent	Date Final Disposition Due	PEF/ NCDOT
12/10/19	R-5721A, B, U-5765	10	Bryan Key	12/19/19	TBD	DOT
5/10/21	U-2509	10	Bryan Key/Wilson Stroud	5/20/21	TBD	MBP
4/20/21	B-6054A,B,C,D,E	14	Joshua Deyton	5/3/21	ASAP	NCDOT
12/6/21	<a href="#">U-6146/B-5857</a>	12	Jackie McSwain/Steven Rackley	1/3/22	3/4/22	Michael Baker
12/15/2021	U-6032	10	Donald Griffith	TBD	TBD	HNTB
12/20/2021	B-6051/U-6143	12	Kevin Fischer/Jackie McSwain/Michael Poe	TBD	TBD	HDR
12/9/2021	R-5757	1	John Abel	1/7/22	3/8/22	Dewberry

**ON HOLD - \*Due date will be re-established once Project is released from hold.**

7/9/19	R-2814D	5	Benjamin J. Upshaw	7/15/19	TBD*	DOT
8/29/19	R-2574	1	Nicole Hackler	9/18/19	TBD*	Dewberry
9/1/19	R-5814	2	Jeff Cabaniss	9/5/19	TBD*	Michael Baker
7/15/19	U-5881	3	David Leonard	7/29/19	ASAP	MBP

**IMPLEMENTATION CHECKS**

VE Study Date	VE Study for TIP Project	Division	Project Lead	Let Date	Date to Check for Implementation (MM/YY)	PEF/ NCDOT
4/26/21	<a href="#">U-5896/B-5353</a>	7	Bryan Key	Feb-22	Dec-21	HDR
10/29/20	<a href="#">I-5987A, B</a>	6	Scott Pridgen	Jul-22	May-22	NCDOT