

# NCDOT Value Management Office

## Anticipated Schedule for Upcoming NCDOT Value Engineering Studies

Last Updated:  
**3/3/23**

For any questions, corrections, or input regarding this document, contact Value Management.

Note: All Facilitators and Schedules subject to change

**TRAINING** - Annual 2022 VE Training:

[Access Link to the Training](#)


Projects meeting the following criteria require a VE Study:

- \* >\$50 and on the National Highway System
- \* >\$40 with a Structure and on the NHS
- \* >\$500M

**Projects let together should be added together for the purpose of the dollar figures.**

The NHS map can be found by clicking on the link below. Once the NCDOT GIS map loads, click "Modify Map" in the top right. Search content for "NHS" and add to map.

<https://ncdot.maps.arcgis.com/home/webmap/viewer.html?useExisting=1>



### PRE-STUDY

UPCOMING STUDIES - VE Studies planned for FFY2022-2023

VE Study Date Timeframe	VE Study for TIP Project	Division	Project Lead	RW Completion Date	Let Date (Mon-Yr)	Cost Estimate (\$M)	PEF/ NCDOT
Apr	U-5875	2	Casey Whitley	5/14/2018	Oct-24	\$43.7	NCDOT
May	U-6103	10	Stuart Basham	9/30/2029	Jan-40	\$115.8	
TBD	U-5890	5	Beth Quinn	9/18/2026	Sep-28	\$58.1	
TBD	R-0204E	13	Hon Yeung	6/20/2025	Jun-29	\$47.9	
TBD	U-4403 B & C	6	Craig Freeman	1/31/2025	Jan-29	\$132.7	
TBD	R-2247EA	9	Alexander Foster	8/15/2025	Oct-27	\$208.2	

**ON HOLD - Study date will be re-established once Project is released from hold.**

TBD	U-5949	3	David Leonard	8/6/2024	Jun-32	\$95.8	
TBD	I-5967	7	Bryan Key	1/21/2025	Oct-27	\$111.9	
TBD	I-6065	10	Sean Epperson	1/25/2023	Mar-24	\$46.1	
TBD	U-5702B	3	David Leonard	11/1/2024	Jan-30	\$56.6	

***If you have projects that may require a VE Study that are not listed, please contact Andrew Folz at [afolz@ncdot.gov](mailto:afolz@ncdot.gov)***



## AFTER THE STUDY

### FINAL DISPOSITIONS DUE

VE Study Date	VE Study for TIP Project	Division	Project Lead	Date Report Sent	Date Final Disposition Due	PEF/ NCDOT
9/28/2022	I-5715	10	Radha Attaluri	10/24/2022	1/3/2023	Dewberry
11/4/2022	HE-0001	13	Brendan Merithew	11/9/2022	1/20/2023	MBP
12/2/2022	U-6004	9	Connie James	1/6/2023	3/6/2023	HDR

### ON HOLD - \*Due date will be re-established once Project is released from hold.

12/10/19	R-5721A, B, U-5765	10	Radha Attaluri	12/19/2019	TBD*	DOT
7/9/19	R-2814D	5	Beth Quinn	7/15/19	TBD*	DOT
8/29/19	R-2574	1	David Webb	9/18/19	TBD*	Dewberry
9/1/19	R-5814	2	Jeff Cabaniss	9/5/19	TBD*	Michael Baker
5/10/21	U-2509	10	Bryan Key	5/20/2021	TBD*	MBP
7/15/19	U-5881	3	David Leonard	7/29/19	TBD*	MBP

### IMPLEMENTATION CHECKS

VE Study Date	VE Study for TIP Project	Division	Project Lead	Let Date	Implementation Check (Mon-Yr)	PEF/ NCDOT
4/15/19	<a href="#">U-5748</a>	5	John Conforti	3/21/2023	Jan-23	MBP
4/20/2021	B-6054A,B,C,D,E	14	Wes Jamison/Josh Deyton	5/3/2021	ASAP	NCDOT
8/21/19	<a href="#">U-5839</a>	14	Wes Jamison	5/16/2023	Mar-23	NCDOT
3/26/19	<a href="#">U-5312</a>	11	Ramie Shaw	6/20/2023	Apr-23	NCDOT
6/3/21	<a href="#">R-5809</a>	1	Barry Hobbs	6/20/2023	Apr-23	Dewberry
12/20/21	<a href="#">B-6051/U-6143</a>	12	Kevin Fischer/Thad Duncan	7/18/2023	May-23	HDR

