

# NCDOT Value Management Office

## Value Engineering Study Schedule



Last Updated:  
2/20/26


For any questions, corrections, or input regarding this document, contact Value Management.  
Note: All Facilitators and Schedules subject to change

Ask VMO about projects meeting the following criteria:

- \* >\$30M and on the National Highway System
- \* >\$500M (Major Project)

**Projects let together should be added together for the purpose of the dollar figures.**

The NHS map can be found by clicking on the link below, the select STIP Map. Once the NCDOT GIS map loads, click "Add" in the top left, then "Browse". Search content for "NHS" and add to map.



<https://ncdot.maps.arcgis.com/home/index.html>

### Anticipated Schedule for SFY '26 Studies

VE Study Date Timeframe	VE Study for TIP Project	Division	Project Lead	RW Completion Date	Let Date	Cost Estimate	PEF/NCDOT
Aug - Complete	U-5751	5	Andrew Folz	7/21/2027	Jan-31	\$176,500,000	Benesch
Oct - Complete	U-5737	8	Morgan DeWit	1/15/2026	May-30	\$54,500,000	Dewberry
Oct - Complete	B-6041	12	Wesley Cartner	1/16/2026	Jan-32	\$27,200,000	AECOM
Oct - Complete	U-5811	5	Joel Perlin	4/20/2026	Jul-29	\$57,300,000	Michael Baker
Oct - Complete	U-5957	10	Donald Griffith	4/30/2026	Oct-33	\$46,900,000	HDR
Oct - Complete	I-40 CMGC	14	Brian Burch	TBD	Oct-24	\$75,400,000	MBP
Dec - Complete	U-5816	12	Ritchie Naraidu	6/26/2020	May-29	\$76,900,000	Arcadis
Feb - Complete	B-5674	5	Daniel Oliver	12/18/2026	Sep-30	\$45,200,000	VMO
Feb - Complete	U-3415A	10	Donald Griffith	1201/2028	Jun-33	\$63,200,000	VMO
TBD	U-5766B	10	Theo Ghitea	8/14/2026	Apr-30	\$237,800,000	TBD
TBD	U-5706	8	Morgan DeWit	10/20/2026	Oct-30	\$85,000,000	Arcadis
TBD	I-5719C	12	Nora McCann	10/17/2025	Aug-26	\$240,000,000	GFT
TBD	R-5889AB	7	Brandon Green	4/17/2026	Jun-30	\$156,340,000	TBD
TBD	U-5940	1	Roger Bullock	10/13/2026	Feb-30	\$44,500,000	VMO
TBD	I-5966	5	James Grimes	10/16/2026	Nov-31	\$74,400,000	VMO
<b>ON DECK - Project will be looked at for SFY '27.</b>							
TBD	I-6065	10	Stuart Basham	3/24/2027	Jun-29	\$45,900,000	TBD
TBD	U-5864	8	Morgan DeWit	1/15/2027	May-33	\$79,500,000	TBD
TBD	R-5887	8	Morgan DeWit	10/15/2027	May-32	\$71,700,000	TBD
TBD	U-4739	13	Verrol McLeary	5/14/2027	May-30	\$87,800,000	TBD
TBD	R-5940	1	Brooks Braswell	7/1/2027	Jan-32	\$72,300,000	TBD
TBD	R-2247D	9	Ken Dunn	7/14/2027	Jun-32	\$167,700,000	TBD
TBD	HB-0018	12	Verrol McCreary	7/15/2027	Jan-30	\$61,270,000	TBD
TBD	U-5845	7	Ken Dunn	7/16/2027	Jul-33	\$77,400,000	TBD
TBD	U-5304F	7	Samira Jasmin	7/30/2027	Jan-30	\$83,600,000	TBD
TBD	U-5934	5	Andrew Folz	10/1/2027	Apr-30	\$142,600,000	TBD
TBD	U-5774F	5	Andrew Folz	10/20/2027	Jan-33	\$279,400,000	TBD
TBD	B-4443	13	Verrol McLeary	9/28/2027	Aug-31	\$51,450,000	TBD
TBD	I-0305B	7	Ken Dunn	10/15/2027	Oct-33	\$164,500,000	TBD
TBD	U-5766B	10	Theo Ghitea	8/14/2026	Apr-30	\$237,800,000	TBD
TBD	U-5934	5	Andrew Folz	9/15/2027	Apr-30	\$142,600,000	TBD
TBD	R-0204E	13	Verrol McLeary	10/15/2027	Sep-29	\$100,900,000	TBD
TBD	I-5962	12	Ritchie Naraidu	4/3/2028	Sep-31	\$68,830,000	TBD
TBD	U-6024/R-3608	5	Kyrillos Helmy	6/1/2028	Jun-33	\$46,000,000	TBD

If you have a project that may need a study not on this list, please contact Josh Reeves at [jcreeves@ncdot.gov](mailto:jcreeves@ncdot.gov) or VMO at [valuemanagementunit@ncdot.gov](mailto:valuemanagementunit@ncdot.gov).