

NCDOT Value Management Office

Value Engineering Study Schedule

Last Updated:

7/23/25

For any questions, corrections, or input regarding this document, contact Value Management.

Note: All Facilitators and Schedules subject to change



Ask VMO about projects meeting the following criteria:

- * >\$30M and on the National Highway System
- * >\$500M (Major Project)

Projects let together should be added together for the purpose of the dollar figures.

The NHS map can be found by clicking on the link below, the select STIP Map. Once the NCDOT GIS map loads, click "Add" in the top left, then "Browse". Search content for "NHS" and add to map.

<https://ncdot.maps.arcgis.com/home/index.html>



Anticipated Schedule for SFY '26 Studies

VE Study Date Timeframe	VE Study for TIP Project	Division	Project Lead	RW Completion Date	Let Date	Cost Estimate	PEF/NCDOT
Aug	U-5751	5	Andrew Folz	7/21/2027	Jan-31	\$176,500,000	Benesch
TBD	U-5737	8	Morgan DeWit	1/15/2026	May-30	\$54,500,000	TBD
TBD	B-6041	12	Wesley Cartner	1/16/2026	Jan-32	\$27,200,000	TBD
TBD	U-5811	5	Joel Pertin	4/20/2026	Jul-29	\$57,300,000.0	TBD
TBD	U-5957	10	Donald Griffith	4/30/2026	Oct-33	\$46,900,000.0	TBD
TBD	U-5951	3	Brandon Powers	7/15/2026	Mar-29	\$23,280,000	TBD
TBD	R-5823	7	Brandon Green	7/17/2026	Nov-33	\$43,000,000	TBD
TBD	R-5889AB	7	Brandon Green	4/17/2026	Jun-30	\$156,340,000	TBD
TBD	U-5940	1	Roger Bullock	10/13/2026	Feb-30	\$44,500,000	TBD
TBD	I-5966	5	James Grimes	10/16/2026	Nov-31	\$74,400,000	TBD
TBD	R-5887	8	Morgan DeWit	10/16/2026	May-32	\$71,700,000	TBD
TBD	U-5706	8	Gregory Davis	10/20/2026	Oct-30	\$85,000,000	TBD
ON DECK - Project will be looked at for SFY '27.							
TBD	I-6065	10	Stuart Basham	3/24/2027	Jun-29	\$45,900,000.0	TBD
TBD	U-4739	13	Verrol McLeary	5/14/2027	May-30	\$87,800,000.0	TBD
TBD	R-5940	1	Vacant	7/1/2027	Jan-32	\$72,300,000.0	TBD
TBD	HB-0018	12	Verrol McCreary	7/15/2027	Jan-30	\$61,270,000.0	TBD
TBD	U-5845	7	Ken Dunn	7/16/2027	Jul-33	\$77,400,000.0	TBD
TBD	U-5304F	7	Samira Jasmin	7/30/2027	Jan-30	\$83,600,000.0	TBD
TBD	U-5934	5	Andrew Folz	10/1/2027	Apr-30	\$142,600,000.0	TBD
TBD	I-0305B	7	Ken Dunn	10/15/2027	Oct-33	\$164,500,000.0	TBD
TBD	R-0204E	13	Verrol McLeary	10/15/2027	Sep-29	\$100,900,000	TBD

If you have a project that may need a study not on this list, please contact Beth Quinn at ext-baquin1@ncdot.gov or VMO at valuemanagementunit@ncdot.gov.