



STATE OF NORTH CAROLINA
DEPARTMENT OF TRANSPORTATION

PAT MCCRORY
GOVERNOR

ANTHONY J. TATA
SECRETARY

June 30, 2014

MEMORANDUM TO: Division Engineers

FROM: M. L. Holder, P. E. 
Chief Engineer

SUBJECT: Time Extensions Due to Weather in 2013

North Carolina experienced record amounts of rainfall during the 2013 construction season. These wet conditions had a substantial impact on many of our highway construction projects.

Article 108-10(B)3 of the Standard Specifications allows for time extensions in the event of weather conditions that prevent the controlling operation from being pursued for more than 40% of the entire contract time. Contract times are determined by taking into consideration typical amounts of weather impacts. We have determined that the conditions in 2013 were beyond those normally expected.

An administrative decision has been made to allow consideration for weather related time extensions beyond that contemplated in the Standard Specifications. This consideration will only be given for contracts that cover multiple construction seasons and that include all or a portion of 2013. Under this administrative decision, the portion of original or revised contract time that falls in 2013 will be evaluated for the 40% delay criteria exclusive of the remaining contract time. The remaining contract time (before and/or after 2013) will be considered as a whole and the application of the 40% criteria as stipulated in the Standard Specifications will be appropriate. All other aspects of the specifications apply. The Contractor must have pursued the work and the impacted work must have been the controlling operation. The specifications will be followed as it relates to the exclusion of any dates between the period of December 15 and March 15 when calculating percent of weather related delays.

Supporting data for time extensions due to weather must reflect the effects on the work at the project location and not weather data from other sources. Contractors should be encouraged to use the spreadsheet on the Construction Unit's Web page titled "2013 Weather Delay Reporting" for submitting time extension requests. Weather claim requests for 2013 will be reviewed and processed in accordance with normal claim processing procedures and levels of authority as outlined in the Construction Manual.

MAILING ADDRESS:
NC DEPARTMENT OF TRANSPORTATION
CHIEF ENGINEER'S OFFICE
1536 MAIL SERVICE CENTER
RALEIGH NC 27699-1536

TELEPHONE: 919-707-2500
FAX: 919-733-9428
WEBSITE: WWW.NCDOT.GOV

LOCATION:
TRANSPORTATION BUILDING
1 SOUTH WILMINGTON STREET
RALEIGH NC

Resident Engineers should immediately notify prime contractors on their applicable projects affected by this administrative decision. Questions should be directed to Phillip Johnson in the Construction Unit at (919) 707-2413.

cc: R. E. Greene, Jr. P. E.
R. A. Hancock, P. E.
Resident Engineers
District Engineers
Roadway Construction Engineers
Bridge Construction Engineers
Berry Jenkins, P. E. – AGC
Ellis Powell, Jr., P. E. - CAPA