



STATE OF NORTH CAROLINA
DEPARTMENT OF TRANSPORTATION

PAT MCCRORY
GOVERNOR

ANTHONY J. TATA
SECRETARY

November 15, 2013

Contract No.: C202991
WBS Element No.: 17BP.10.P.3
TIP No.: N/A
F.A. No.: N/A
County: Mecklenburg

"Bridge No. 44, 48, 120, 136, 202, 205, 245, 312, 323, 349, 355, 356, 358, and 359 over I-77"

Contractor: HRI Inc. DBA HRI Bridge Company

MEMORANDUM TO: Mr. L. L. Mitchell, P. E.
Division Engineer

FROM: Mr. R. A. Hancock, P. E.
State Construction Engineer

A handwritten signature in black ink, appearing to read "R. A. Hancock".

SUBJECT: Final Acceptance of Project

A final inspection for the above referenced project was held on October 23, 2013.

Mr. L. S. Carpenter, Bridge Construction Engineer, has advised that all work on the project has been completed. This will be your authority to accept it and take it over for maintenance as of October 30, 2013.

This completes the entire project.

mof

cc: Mr. J. F. Sullivan, III, P. E.
Mr. E. N. Hunter, P. E.
Mr. B. D. Canipe, P. E.
HRI Inc. DBA HRI Bridge Company

MAILING ADDRESS:
NC DEPARTMENT OF TRANSPORTATION
CONSTRUCTION UNIT
1543 MAIL SERVICE CENTER
RALEIGH NC 27699-1543

TELEPHONE: 919-707-2400
FAX: 919-733-8441

WEBSITE: WWW.NCDOT.ORG

LOCATION:
TRANSPORTATION BUILDING
1 SOUTH WILMINGTON STREET
RALEIGH NC

CONSTRUCTION ENGINEER INSPECTION REPORT

Contract Number	C202991
Project Number	17BP.10.P.3
TIP Number	N/A

Division	10
FA Number	N/A
County	Mecklenburg

Description	I-77 Bridge Preservation. BRIDGES #44, 48, 120, 136, 202, 205, 245, 312, 323, 349, 355, 356, 358, AND 359 OVER I-77.
-------------	----------------------------------------------------------------------------------------------------------------------

Bridge Construction Engineer	Larry S. Carpenter, Jr., PE
Roadway Construction Engineer	Brian Skeens, PE
Resident Engineer	Eric Hunter, PE
Contractor	HRI Bridge (HRI INC DBA HRI Bridge Company)
Date of Inspection	10/23/2013

Type of Inspection

- Final ✓
- Deck and Rail (Location) ✓
Bridges 44, 48, 120, 136, 202, 205, 323, 349, 356, 358
- Partial (Describe)
- Intermediate
- Other

Comments

Observation Periods: (List Beginning and Ending dates)

Thermoplastic Pavement Markings	
Sod	
Other	

Warranty Dates 12 Month

10/30/13-10/29/14
10/30/2013
10/30/2013

Date Work and/or Recommendations Complete:
 Recommended Acceptance Date:

Bridge or Roadway Construction Engineer:

Signature



Date

11/12/2013

cc: State Construction Engineer (Attention Melissa Flores)
 State Bridge Maintenance Engineer (Attention Eddie Smith)
 Scott Allen, PE
 Louis Mitchell, PE
 Brian Skeens, PE

B.D. Canipe, P.E.