



Transportation



PAT McCrory
Governor

NICHOLAS J. TENNYSON
Secretary

November 12, 2015

Contract No.: C203171
WBS No.: 32635.3.FR6
TIP No.: B-2500A
F.A. No.: BRNHF-0012(55)
County: Dare

“LONG TERM IMPROVEMENTS (PHASE II) TO PEA ISLAND ON NC-12”

Contractor: Parsons Construction Group, Inc.

MEMORANDUM TO: Mr. J. D. Jennings, PE
Division Engineer

FROM: Mr. R. A. Hancock, PE
State Construction Engineer

DocuSigned by:

0F2A655AC4F34C5...

SUBJECT: Final Acceptance of Project

The subject project was terminated by the Department in a letter dated June 15, 2015. A letter was subsequently sent to the Contractor on June 19, 2015 which directed them to provide a demobilization plan and timeframe in which to be clear of the project site. The Contractor has complied with this request.

A final inspection for the above referenced project was held on September 4, 2015.

Mr. J. D. Metcalfe, PE, Bridge Construction Engineer, has advised that all work on the project has been completed. This will be your authority to accept it and take it over for maintenance as of September 4, 2015.

This completes the entire project. Final payment to Parsons Construction Group, Inc. is still being evaluated and may include costs for expenses that extend beyond this final acceptance date.

cc: Mr. J. F. Sullivan, III, PE
Mr. P. A. Hernandez, PE
Parsons Construction Group, Inc.

