



NORTH CAROLINA

Department of Transportation



Structure Breakout

Aaron Earwood / John Partin / Jay Boyd

February 22, 2018

Construction Unit



Regional Bridge Engineers

TBA

A. Cameron Cochran, PE
Regional Bridge Construction Engineer
(Western Region)
Divisions 7, 9, 10, 11, 12, 13, and 14
828-777-2690

Area Construction Engineers

R. Cadmus Capehart, PE
Assistant State Construction Engineer
(Eastern Region)
Divisions 1, 2, 3, 4, 5, 6, and 8
919-323-0292

Aaron V. Earwood, PE
Regional Bridge Construction Engineer
(Eastern Region)
Divisions 1, 2, 3, 4, 5, 6, and 8
919-730-5138

Division 11 & 12
B. C. Skeers, PE (Brian)
392 S. NC 226 South
Marion, NC 27552
CS# 129-1-02
Phone: 336-805-1461

Division 9
V. G. Davis, PE (Vickie)
1350 Henderson Grove Church Rd.
Salisbury, NC 28147
CS# 03-31-01
Phone: 704-202-0843

Division 7
A. E. Griffith, PE (Aaron)
2015 Chimney Rock Road
Greensboro, NC 27408
CS# 02-16-44
Phone: 336-2159-170

Division 3
Troy B. Brooks, PE (Troy)
15. Wilmington St.
Raleigh, NC 27601
1542 Mail Service Center
Raleigh, NC 27699-1542
Phone: 356-972-4627


Division 4 & 5
R. S. Hall, PE (Randy)
208 South Glenburnie Road
New Hope, NC 28560
CS# 16-00-04
Phone: 252-477-5320


Division 13 & 14
Aaron Powell, PE (Aaron)
8140 Heywood Road
Mills River, NC 28742
CS# 06-95-20
Phone: 328-243-1011

Division 10
D. L. Waller, PE (Darin)
1350 Henderson Grove Church Road
Salisbury, NC 28147
CS# 03-31-01
Phone: 850-521-5176

Division 6 & 8
J. A. Partin, PE (John)
500 DOT Drive
Asheboro, NC 27204
CS# 13-62-07
Phone: 336-847-1226

Division 2 & 4
David A. Candela, PE (David)
5310 Bertados Blvd.
Suite 303
Castle Hayne, NC 28429 CS# 04-08-04
Phone: 910-324-4821





If you have built a bridge then you have likely received a bundle of "sample" bars, or coupon bars, with the reinforcing steel. There are



coupon ba



Question: If a contractor installs less causeway than is shown on the plans can I pay part of the "Construction, Maintenance and Removal of Temporary Access" line item? Or if the contractor doesn't install the causeway shown on the plans do I still have to pay for the "Construction, Maintenance and Removal of Temporary Access" line item?

Answer: If the contractor installs all, part of, or even none of the causeway shown in the plans you still pay the full lump sum for the "Construction, Maintenance and Removal of Temporary Access" line item.

Bulletin

On September 23rd, 2017, new rules regarding exposure to silica became enforceable by OSHA. It is the responsibility of

August 1, 2017



1. Current Issues
2. OSHA silica protections
3. Specification Questions
4. New Training

OSHA Silica Rules:

On September 23rd, 2017, new rules regarding exposure to asbestos became enforceable by OSHA. It is the responsibility of the contractor to comply with these rules and to protect his employees accordingly. Therefore, we should keep our employees safe and minimize our exposure to hazards. It would be a good idea to implement these rule changes with the contractor before concrete operations and see what steps they have taken to protect their workers.

New Training

Several new videos have been added to the [NCDOT Construction Unit Training](#) YouTube playlist. These include:

Cored Slab and Box Beam:

1. [Introduction](#)
2. [Tensioning](#)
3. [Grouting](#)
4. [Barrier and Wearing Surface](#)

New Editable Drilled Shaft Forms

Ask your Area Construction Engineer for a copy

YouTube



Search



SIGN IN



Transverse Screed Setup - Video 1 of 4

1,289 views



0



0



SHARE



NCDOTcommunications

Published on May 11, 2016

Category

News & Politics

SUBSCRIBE 2.1K

Construction Unit Training

NCDOTcommunications - 1 / 24



Transverse Screed Setup - Video 1 of 4

NCDOTcommunications




Transverse Screed Setup - Video 2 of 4

NCDOTcommunications



Transverse Screed Setup - Video 3 of 4

NCDOTcommunications



Transverse Screed Setup - Video 4 of 4

NCDOTcommunications



CIP Deck Class 2016 setup

NCDOTcommunications



[This video may be inappropriate]



Transverse Screed Setup - Video 2 of 4

NCDOTcommunications

703 views



Transverse Screed Setup - Video 3 of 4

NCDOTcommunications

573 views

Fly Ash in Decks




FIGURE 12 - 29

Environmental Moratoria

- Recurring problem of agencies having to grant more time to work beyond moratoria.
- Problem exacerbated by running past allowed extension
- Problem also exacerbated by not pursuing the work

Environmental Moratoria

PROSECUTION OF WORK:

(7-1-95) (Rev. 8-21-12)

The Contractor will be required to prosecute the work in a continuous and uninterrupted manner at each site from the time he begins the work until completion and final acceptance of the work at that site. The Contractor will not be permitted to suspend his operations except for reasons beyond his control or except where the Engineer has authorized a suspension of the Contractor's operations in writing.

The existing bridges are not to be removed nor the detours installed until the contractor is prepared to begin the work of installing their replacement.

In the event that the Contractor's operations are suspended in violation of the above provisions, the sum of \$500.00 will be charged the Contractor for each and every calendar day that such suspension takes place. The said amount is hereby agreed upon as liquidated damages due to extra engineering and maintenance costs and due to increased public hazard resulting from a suspension of the work. Liquidated damages chargeable due to suspension of the work will be additional to any liquidated damages that may become chargeable due to failure to complete the work on time.


New Jack Requirements



New Jack Requirements



New Jack Requirements




New Jack Requirements



New Screed Requirements



New OSHA Silica Requirements



New OSHA Silica Requirements

- Stationary masonry saws;
- Handheld power saws;
- Walk-behind saws;
- Drivable saws;
- Rig-mounted core saws or drills;
- Handheld and stand-mounted drills (including impact and rotary hammer drills);
- Dowel drilling rigs;
- Vehicle-mounted drilling rigs;
- Jackhammers and handheld powered chipping tools;
- Handheld grinders;
- Walk-behind milling machines and floor grinders;
- Drivable milling machines;
- Crushing machines; and
- Heavy equipment and utility vehicles when used to abrade or fracture silica-containing materials (such as hoe-ramming or rock ripping) or during demolition activities, and for tasks such as grading and excavating.

New OSHA Silica Requirements

- How does this affect us?
- How can we minimize the problem?
- Can we eliminate or change work requirements in order to ease the problem?

Sampling Concrete – Deck Pours



Sampling Concrete – Deck Pours

- Sampling Best Practices
- Pump Angle impacts on Concrete
- Correlating Truck to Pump

Sampling Best Practices Option 1



Must be a continuous flow. Do not stop pump to fill wheelbarrow!

Sampling Best Practices Option 2



Shovel Into Wheelbarrow

Pump Angle Impacts



Correlating Truck to Pump

- 420-5 in Construction Manual
- Test at truck & pump and compare results



Correlating Truck to Pump

- Continue both until losses are consistent
- Accept concrete at truck taking into account losses (or gains) from correlation
- All samples must be from pump discharge

Correlating Truck to Pump

[illegible]

Testing From Pump Discharge

- Is it ok if I want to test every load from the pump?
 - Still need correlation
 - Don't stop the pump or screed unless borderline results are expected

Current Bridge Funding - Federal

TRUST FUND			
BRIDGE		INTERSTATE MAINTENANCE	STI
\$65M		\$130M (\$15M BRIDGE)	VARIES
\$25M OFF FEDERAL SYSTEM	\$40M UNRESTRICTED		
REPLACEMENT PRESERVATION		REPLACEMENT PRESERVATION	NEW OR REPLACEMENT BRIDGES IN CAPITAL PROGRAM

Current Bridge Funding - State

HIGHWAY FUND	
BRIDGE PROGRAM	BRIDGE PRESERVATION
\$280M	\$80M FY17/18 \$85M FY18/19
REPLACING DEFICIENT BRIDGES	PRESERVATION REHABILITATION

15 Year Bridge Program Goals

10% Deficient

**Statewide
(13,561 Bridges)**

2%

Interstate

6%

Primary

15%

Secondary


Progress Toward All Goals

GOALS			2014			CURRENT		
10% Deficient			16.4% Deficient			12.9% Deficient		
15			21			16		
2%	6%	%	4%	9%	%	4%	9%	%
Interstate	Primary	Secondary	Interstate	Primary	Secondary	Interstate	Primary	Secondary

Challenges Going Forward

- Annual number of bridges becoming deficient
- Large inventory in fair to poor condition
- High value bridge inventory

Bridges Becoming Deficient




250

BRIDGES
PER YEAR

290

IN 2017

Fair & Poor Bridge Inventory




0-30 YEARS	
5,337 BRIDGES	
347	0
LOW \$ NEEDS	
30-50 YEARS	
3,073 BRIDGES	
1,083	387
INCREASING \$ NEEDS	
50+ YEARS	
5,147 BRIDGES	
2,305	1,370
HIGH \$ NEEDS	

Challenge: High Value Bridges

REPLACEMENT COSTS
BETWEEN **\$20M &**
\$439M

204 BRIDGES

TOTAL PRESERVATION
NEEDS: **\$300M**



5 Year Bridge Allocation Snapshot

	Divisions	Central	High Dollar	HVB Preservation	Federal Aid	Total
2018	\$137 M	\$103 M	\$10 M	\$46 M	\$60 M	\$356 M
2019	\$113 M	\$140 M	\$31 M	\$45 M	\$67 M	\$396 M
2020	\$117 M	\$95 M	\$31 M	\$48 M	\$119 M	\$410 M
2021	\$91 M	\$100 M	\$ 0 M	\$45 M	\$115 M	\$351 M
2022	\$81 M	\$214 M	\$146 M	\$30 M	\$104 M	\$575 M
				Totals (5 Year Program)		\$2088 M

Express Design Build

Benefits to NCDOT

- Single point of contact for program management
- Rapid procurement
- Far less investment by contractors and firms pre-bid (less risky business model)
- Can move quickly, with all pre-bid activities completing in less than 10 months and Emergency Express DB pre-bid completed in less than 2 months.



After



Overall, within span of 72 months, letting 76 contracts to replace roughly 574 bridges statewide and 1 pavement rehabilitation.

Express Design Build



	ARRA		Express Design-Build													
	2011		2012		2013		2014		2015		2016		2017		2018	
Division	Contracts	Bridges	Contracts	Bridges	Contracts	Bridges	Contracts	Bridges	Contracts	Bridges	Contracts	Bridges	Contracts	Bridges	Contracts	Bridges
1	3	19	2	18	1	8							1	3		
2			1	11												
3			1	9												
4			1	13	2	17					2	15	3	6		
5			1	7	2	16										
6	1	10	1	12	1	16			1	7	4	15	7	16		
7	1	4	2	19	2	23			2	17						
8			1	11			1	13								
9			1	9					2	20			2	7		
10			1	11												
11			2	25			3	28			4	26	4	11	2	6
12			1	6	2	11	1	5					1	7		
13	1	9	1	7	3	32	2	23					1	2		
14			1	5			2	17	1	2						
TOTALS	6	42	17	163	13	123	9	86	6	46	10	56	19	52	2	6

Bridge Deck Overlays

Latex Modified Concrete (LMC)

M&T developing a certification class/program

Epoxy Overlay


Silane

High Molecular Weight Methacrylate (HMWM)

Polyester Polymer Concrete (PPC)



Latex Modified Concrete “LMC”



Epoxy Overlays



Silane

Alkylalkoxysilane (silane) penetrant sealers,
with 100% solids



HMWM

High Molecular Weight Methacrylate



Polyester Polymer Concrete



Bridge Deck Overlays

Treatment	Preparation	Thickness	Cost	Service Life/ Reapplication Frequency
Silane	Shotblasting	N/A	\$2-\$3/SF	7-10 years
HMWM	Shotblasting	N/A	\$5-6/SF	10 Years
Epoxy Overlay	Shotblasting	3/8"	\$10/SF	10 years
Polyester Polymer Concrete	Shotblasting	1" minimum	\$24/SF	25-30 years
Latex Modified Concrete	Hydrodemo	1" minimum	\$38/SF	25-30 years

Bridge Deck Overlays

<u>Deck Grade</u>	<u>Description</u>	<u>Count</u>	<u>% of Bridges in NC</u>	<u>Potential Deck Treatment</u>
9	Excellent	59	0.4%	Nothing
8	Very Good	1,160	8.6%	Silane
7	Good	6,997	51.8%	Silane/ HMWM
6	Satisfactory	2,772	20.5%	HMWM/ Epoxy/ PPC
5	Fair	2,260	16.7%	PPC/ LMC
4	Poor	259	1.9%	LMC/ Deck Replacement
3	Serious	8	0.1%	Deck or Bridge Replacement
		13,515	100.0%	

Bridge Deck Overlays

Overlay	Pre-Striping Preparation	
Silane		
HMWM		
Epoxy		
PPC		

Bridge Approach Fills

Type I – Standard Approach Fill

- Replaces the old Reinforced Approach
- Major routes – Interstate, Primary, Major collectors
- Used on 25' Approach Slabs

Type II – Modified Approach Fill

- replaces the old Sub-Regional Tier
- Minor collectors, local, and secondary roads.
- Common for cored slabs and box beam bridges.

Type III - Reinforced Approach Fill

- To be used with MSE Wall Abutments

Major Changes


No more layers of Type V Geotextile

Drain location 3' from backwall and slopes away


No more fine aggregate backfill allowed

- Exception – Type III when MSE wall utilizes fine aggregate


Type I




Type II




Type III




Type A - I



Type A - II




Type A - I or II



Pile Driving – Pay Items

- Pile Driving Equipment Setup
 - New pay item
 - One per pile
 - No pay if not driven
- Piles
 - No change - “Per LF”



Questions or Suggestions?