

2024-2033 STIP Development / P6 Schedule

ID	Task Name	Start	Finish	2021												2022												2023								
				Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep
1	P6 APPROVAL: BOT approves P6 criteria and weights	7/1/2019	7/31/2019	[completed in 2019]																																
2	FINAL STIP: BOT adopts 2020-2029 STIP (informs P6 submittal)	9/2/2019	9/30/2019	[completed in 2019]																																
3	SUBMITTAL WINDOW: MPOs, RPOs, and Divisions test, enter, and submit projects in SPOT Online	10/1/2019	8/31/2020	[completed in 2019-2020]																																
4	SCORING WINDOW: SPOT reviews and calculates quantitative scores for all projects	9/1/2020	11/30/2021	[NCDOT]																																
5	P6 WORKGROUP: meet monthly to discuss balancing of STIP	8/2/2021	12/31/2021	[MPO, RPO, and Division]																																
6	COORDINATION: MPOs/RPOs/Divisions (includes potential public involvement)	1/3/2022	8/31/2022	[MPO, RPO, and Division]																																
7	SPOT OFFICE: Additional time for scoring of projects if needed	1/3/2022	8/31/2022	[NCDOT]																																
8	PROGRAMMING: STIP unit programs projects for Draft 2024-2033 STIP	9/1/2022	11/30/2022	[NCDOT]																																
9	DRAFT STIP: NCDOT releases Draft 2024-2033 STIP for review and public comment	12/1/2022	12/30/2022	[NCDOT]																																
10	MPO ACTION: MPOs approve MTIPs and air quality conformity (if required)	12/1/2022	8/31/2023	[MPO, RPO, and Division]																																
11	FINAL STIP: Board of Transportation adopts Final 2024-2033 STIP	6/1/2023	6/30/2023	[Board of Transportation]																																
12	FINAL STIP: FHWA approves Final 2024-2033 STIP	9/1/2023	9/29/2023	[Board of Transportation]																																

