


# Integration Project Accountable Management Structure



## Roles of Project Management Entities

**Champions** – entities that provide agency and organizational support to the implementation of the CTP, Integration and Merger processes, including resources for staffing implementation teams and commitment to using the implementation products

**Sponsors** – agencies committed to providing resources for management of Integration Project. They are responsible for removing barriers for the CTP and Integration Implementation Teams.

**Project Manager** – entity responsible for coordinating and managing the implementation of the Integration Project. This person serves as a liaison between the CTP and Integration Implementation Teams, as well as between these teams and the Sponsors.

**CTP Implementation Team** – interagency group (directly in charge of long-range transportation planning) responsible for guiding the implementation of the CTP process, including prioritizing the implementation tasks and monitoring progress on task completion.

**Integration Implementation Team** – interagency group responsible for guiding the detailed development and implementation of the integration linkages, including:

- Determining the level of detail and documentation required for acceptance in the project development process
- Determining how the CTP products will be used in project development
- Development and administration of training to CTP product users
- Prioritization of the implementation tasks and monitoring progress on task completion.

**Teams** – interagency and interdisciplinary staff who are responsible for executing the charters that are directed by the CTP and Integration Implementation Teams