

# Albemarle, Badin & New London CTP

(Includes: Albemarle, Badin, New London)

## Status Report

October 30, 2013

### Study Contacts

- TPB Project Engineer: Reuben Crummy; (919) 707-0971; [rcrummy@ncdot.gov](mailto:rcrummy@ncdot.gov)
- RPO Contact: Dana Stoogenke; (980) 581-6589; [dstoogenke@rockyriverrpo.org](mailto:dstoogenke@rockyriverrpo.org)
- Division 10 Contact: Louis Mitchell, PE; (704) 982-0101; [lmitchell@ncdot.gov](mailto:lmitchell@ncdot.gov)
- Local Contact: Raymond Allen, Albemarle City Manager; (704) 984-9408; [rallen@ci.albemarle.nc.us](mailto:rallen@ci.albemarle.nc.us)  
Jay Almond, Badin Town Manager; (704) 422-3470; [jayalmond@badin.org](mailto:jayalmond@badin.org)  
Calvin Gaddy, Mayor, New London; (704) 463-5423; [gaddabout@windstream.net](mailto:gaddabout@windstream.net)

### Study Schedule

Start of Study Letter .....	Complete (September 2010)
First CTP Meeting.....	Complete (November 2010)
Develop CTP Vision .....	Complete (December 2010)
Collect/Forecast SE Data .....	Complete (February 2011)
Develop Analysis Tool.....	Complete (January 2012)
Deficiency Analysis .....	Complete (March 2012)
Develop Draft CTP .....	Complete (July 2012)
Draft CTP to Locals .....	Complete (November 2012)
Local Adoption(s) .....	Complete (January 2013)
NCDOT Adoption.....	Complete (February 2013)
CTP Maps Distributed .....	Complete (February 2013)
Documentation .....	Complete (May 2013)
Study Close Out .....	Complete (May 2013)

### Activities This Quarter

- Study Closed Out

### Upcoming Activities

- N/A