

Alleghany County CTP

(Includes: Sparta)

Status Report

June 30, 2013

Study Contacts

- ❑ TPB Project Engineer (interim): Reuben Crummy; (919) 707-0971; rcrummy@ncdot.gov
- ❑ RPO Contact: Craig Hughes; 828-265-5434, ext. 135; chughes@regiond.org
- ❑ Division 11 Contact: Dean Ledbetter, PE; (336) 903-9129; dledbetter@ncdot.gov
- ❑ Local Contact: Don Adams; (336) 372 4179; manageralc@skybest.com

Study Schedule

Start of Study Letter	Complete (September 2010)
First CTP Meeting.....	Complete (October 2010)
Develop CTP Vision.....	Complete (December 2010 - Draft)
Collect/Forecast SE Data	Complete (February 2011)
Develop Analysis Tool	Complete (March 2011)
Deficiency Analysis	Complete (April/June 2011)
Develop Draft CTP	Complete (September 2011)
Draft CTP to Locals	Complete (April 2012)
Local Adoption(s)	Complete (May 2012)
NCDOT Adoption.....	Complete (June 2012)
CTP Maps Distributed	Complete (June 2012)
Documentation	Complete (November 2012)
Study Close Out	Complete (April 2013)

Activities This Quarter

- ❑ Close out study

Upcoming Activities

- ❑ Study has been closed out