

Asheboro CTP

(Includes: Asheboro)

Status Report

July 16, 2014

Study Contacts

- ❑ TPB Project Engineer: Hemal Shah; (919) 707-0992; hjshah@ncdot.gov
- ❑ RPO Contact: Jesse Day; (336) 294-4950; jday@ptrc.org
- ❑ Division 8 Contact: Robert W Stone II, PE; (910) 944-2344; robstone@ncdot.gov
- ❑ Local Contact: John Evans; (336) 626-1201; jevans@ci.asheboro.nc.us

Study Schedule

Start of Study Letter.....	Complete (April 2012)
First CTP Meeting.....	Complete (May 2012)
Develop CTP Vision.....	Complete (July 2012)
Collect/Forecast SE Data.....	Complete (September 2012)
Develop Analysis Tool.....	Complete (February 2013)
Deficiency Analysis.....	Complete (March 2013)
Develop Draft CTP.....	Complete (September 2013)
Draft CTP to Locals.....	Complete (October 2013)
Local Adoption(s).....	Complete (February 2014*)
NCDOT Adoption.....	Complete (March 2014)
CTP Maps Distributed.....	Complete (March 2014)
Documentation.....	Complete (June 2014)
Study Close Out.....	Complete (June 2014)

Activities This Quarter

- ❑ Final CTP report distributed
- ❑ Closed out study

Upcoming Activities

- ❑ N/A