

Bertie County CTP

Status Report

July 26, 2012

Study Contacts

- ❑ TPB Project Engineer: Saeed Mohamed; (919) 707-0921; smohamed@ncdot.gov
- ❑ RPO Contact: Justin Oakes, (252) 974-1843; joakes@mideastcom.org
- ❑ Division 1 Contact: Jerry Jennings, PE; (252) 482-7977; jjennings@ncdot.gov
- ❑ Local Contact: Traci white, Planning Director; (252) 794-5336; traci.white@bertie.nc.gov

Study Schedule

Start of Study Letter	Completed (July 1, 2009)
First CTP Meeting.....	Completed (September 16, 2009)
Develop CTP Vision	Completed September 30, 2009
Collect/Forecast SE Data	Completed November 30, 2009
Develop Analysis Tool	Completed January 11, 2010
Deficiency Analysis	Completed (February 24, 2010)
Highway/Rail.....	Completed (May 26, 2010)
Transit/Bike/Ped	Completed (August 10, 2010)
Develop Draft CTP	Completed (October 24, 2010)
Draft CTP to Locals	Completed (February 20, 2011)
Local Adoption	Completed (February 09, 2012)
NCDOT Adoption	Completed (February 13, 2012)
CTP Maps Distributed.....	Completed (March 13, 2012)

Final Documentation	August 15, 2012
Final Study Close Out	August 15, 2012

Activities This Quarter

- ❑ Draft Documentation.

Upcoming Activities

- ❑ Final Documentation.
- ❑ Study Close Out.