

# Camden County CTP

## *Status Report*

November 7, 2014

### **Study Contacts**

- ❑ TPB Project Engineer: Nazia Sarder; (919) 707-0980; [nsarder@ncdot.gov](mailto:nsarder@ncdot.gov)
- ❑ RPO Contact: Angela M. Welsh; (252) 426-5775; [www.albemarlecommission.org](http://www.albemarlecommission.org)
- ❑ Division one Contact: Gretchen A. Byrum, PE; (252) 482-1879; [gabyrum@ncdot.gov](mailto:gabyrum@ncdot.gov)

### **Study Schedule**

Start of Study Letter	Completed June 27, 2011
First CTP Meeting	Completed July 27, 2011
Develop CTP Vision	Completed October 10, 2011
Collect/Forecast SE Data	Completed November 05, 2011
Develop Analysis Tool	Completed December 5, 2011
Deficiency Analysis	Completed January 15, 2012
Develop Draft CTP	Completed June 07, 2013
Draft CTP to Locals	Completed July 11, 2013
Local Adoption (County)	Completed September 09, 2013
RPO Endorsement	Completed November 08, 2013
NCDOT Adoption	Completed November 07, 2013
CTP Maps Distributed	Completed November 20, 2013
Final Documentation	Completed May 20, 2014
Final Study Close Out	Completed July 31, 2014

### **Activities This Quarter**

Study Close Out

### **Upcoming Activities**