

# Cherokee County CTP

(Includes: Andrews, Murphy)

## Status Report

October 30, 2013

### Study Contacts

- ❑ TPB Project Engineer: Jessica McClure; (919) 707-0977; [jmccclure1@ncdot.gov](mailto:jmccclure1@ncdot.gov)
- ❑ RPO Contact: Sarah Graham; (828) 586-1962; [sgraham@regiona.org](mailto:sgraham@regiona.org)
- ❑ Division 14 Contact: Wesley Grindstaff, PE; (828) 321-4105; [wtgrindstaff@ncdot.gov](mailto:wtgrindstaff@ncdot.gov)
- ❑ Local Contact: David Wood, Cherokee County Board of Commissioners, Chairman; (828) 837-5527; [david.wood@cherokeecounty-nc.gov](mailto:david.wood@cherokeecounty-nc.gov)

### Study Schedule

Start of Study Letter.....	Complete (June 2011)
First CTP Meeting.....	Complete (August 2011)
Develop CTP Vision.....	Complete (October 2011)
Collect/Forecast SE Data.....	Complete (December 2011)
Develop Analysis Tool.....	Complete (January 2012)
Deficiency Analysis.....	Complete (March 2012)
Develop Draft CTP.....	Complete (September 2012)
Draft CTP to Locals.....	Complete (November 2012)
Local Adoption(s).....	Complete (May 2013)
NCDOT Adoption.....	Complete (July 2013)
CTP Maps Distributed.....	Complete (July 2013)
Documentation.....	Complete (August 2013)
Study Close Out.....	Complete (August 2013)

### Activities This Quarter

- ❑ CTP maps adopted by BOT and distributed to planning partners
- ❑ CTP report completed and distributed
- ❑ CTP study closed out

### Upcoming Activities

- ❑ None