

# Dare County CTP

## *Status Report*

April 29, 2013

### Study Contacts

- ❑ TPB Project Engineer: Kerry Morrow; (919) 707-0924; [kmorrow@ncdot.gov](mailto:kmorrow@ncdot.gov)
- ❑ RPO Contact: Steve Lambert; (252) 426-5753 Ext. 230; [slambert@albemarlecommission.org](mailto:slambert@albemarlecommission.org)
- ❑ Division 1 Contact: Jerry Jennings, PE; (252) 583-5861; [jjennings@ncdot.gov](mailto:jjennings@ncdot.gov)
- ❑ Local Contact: Donna Creef, County Planner; (252) 475-5873; [donnac@darenc.com](mailto:donnac@darenc.com)

### Study Schedule

Start of Study Letter	Completed July 27, 2011
First CTP Meeting	Completed September 27, 2011
Develop CTP Vision	Completed November 7, 2011
Enhanced Public involvement and three Charette meetings	Completed three Charette on April 16-18.
Collect/Forecast SE Data	Completed July 24, 2012
Develop Analysis Tool	Completed November 21, 2012
<b>Deficiency Analysis</b>	<b>Pending</b>
<b>Develop Draft CTP</b>	<b>Pending</b>
<b>Draft CTP to Locals</b>	<b>Pending</b>
<b>Local Adoption(s)</b>	<b>Pending</b>
<b>NCDOT Adoption</b>	<b>Pending</b>
<b>CTP Maps Distributed</b>	<b>Pending</b>
<b>Final Documentation</b>	<b>Pending</b>
<b>Final Study Close Out</b>	<b>Pending</b>

### Activities This Quarter

- ❑ Started working on Deficiency Analysis.

### Upcoming Activities

- ❑ Develop Draft CTP.