

Dare County CTP

Status Report

July 25, 2012

Study Contacts

- ❑ TPB Project Engineer: Kerry Morrow; (919) 707-0924; kmorrow@ncdot.gov
- ❑ RPO Contact: Steve Lambert; (252) 426-5753 Ext. 230; slambert@albemarlecommission.org
- ❑ Division 1 Contact: Jerry Jennings, PE; (252) 583-5861; jjennings@ncdot.gov
- ❑ Local Contact: Donna Creef, County Planner; (252) 475-5873; donnac@darenc.com

Study Schedule

Start of Study Letter	Completed July 27, 2011
First CTP Meeting	Completed September 27, 2011
Develop CTP Vision	Completed November 7, 2011
Enhanced Public involvement and three Charette meetings	Completed Three Chareette on April 16-18.
Collect/Forecast SE Data	July 31, 2012
Develop Analysis Tool	December 31, 2012
Deficiency Analysis	February 28, 2013
Develop Draft CTP	May 31, 2013
Draft CTP to Locals	July 31, 2013
Local Adoption(s)	September 30, 2013
NCDOT Adoption	November 30, 2013
CTP Maps Distributed	December 30, 2013
Final Documentation	February 28, 2014
Final Study Close Out	March 31, 2014

Activities This Quarter

- ❑ Enhanced public meetings.

Upcoming Activities

- ❑ Collect/Forecast SE Data.