

# Durham-Chapel Hill-Carrboro MPO CTP

## *Status Report*

January 11, 2016

### **Study Contacts**

- ❑ TPB Project Engineer: Julie Bollinger; (919) 707-0945; [jbollinger@ncdot.gov](mailto:jbollinger@ncdot.gov)
- ❑ MPO Contact: Andrew Henry; (919) 560-4366 x36419; [Andrew.Henry@durhamnc.gov](mailto:Andrew.Henry@durhamnc.gov)
- ❑ Division 5 Contact: Joey Hopkins; (919) 220-4600; [jhopkins@ncdot.gov](mailto:jhopkins@ncdot.gov)
- ❑ Division 7 Contact: Mike Mills; (336) 487-0000; [mmills@ncdot.gov](mailto:mmills@ncdot.gov)
- ❑ Division 8 Contact: Brandon Jones; (910) 944-2344; [bhjohnes@ncdot.gov](mailto:bhjohnes@ncdot.gov)

### **Study Schedule \***

|  |                          |
|--|--------------------------|
| Collect/Forecast SE Data.....            | December 2012 (Complete) |
| Develop Analysis Tool.....               | December 2012 (Complete) |
| Deficiency Analysis .....                | November 2015 (Complete) |
| <b>Develop Draft CTP.....</b>            | <b>January 2016</b>      |
| (Delayed due to unavailability of staff) |                          |
| <b>Draft CTP to Locals.....</b>          | <b>March 2016</b>        |
| <b>Local Adoption .....</b>              | <b>May 2015</b>          |
| <b>NCDOT Adoption .....</b>              | <b>June 2016</b>         |
| <b>CTP Maps Distributed.....</b>         | <b>July 2016</b>         |
| <b>Documentation .....</b>               | <b>July 2016</b>         |

### **Activities This Quarter**

- ❑ Continuing to finalize draft CTP recommendations, CTP Maps and Problem Statements.

### **Upcoming Activities**

- ❑ Continue inventory and data refinement.
- ❑ Review of draft CTP Recommendations, CTP Maps and Problem Statements.
- ❑ Draft CTP to public for review and comment.

\* Schedule may be further delayed due to inconsistencies with CTP milestones, and lack of availability of staff.