

Gates County CTP

Status Report

October 05, 2015

Study Contacts

- ❑ TPB Project Engineer: Nazia Sarder; (919) 707-0980; nsarder@ncdot.gov
- ❑ RPO Contact: Angela M. Welsh; (252) 426-5775; www.albemarlecommission.org
- ❑ Division one Contact: Gretchen A. Byrum, PE; (252) 482-1879; gabyrum@ncdot.gov

Study Schedule

Start of Study Letter	Completed-January 07, 2014
First CTP Meeting	Completed-February 11, 2014
Develop CTP Vision	Completed-April 8, 2014
Collect/Forecast SE Data	Completed-May 13, 2014
Develop Analysis Tool	Completed-July 24, 2014
Deficiency Analysis	Completed-August 28, 2014
Develop Draft CTP	Completed-September 15, 2014
Draft CTP to Locals	Completed-February 18, 2015
Local Adoption	Completed-June 3, 2015
NCDOT Adoption	Completed- September 3, 2015
CTP Maps Distributed	Completed- September 29, 2015
Final Documentation	December 31, 2015
Final Study Close Out	December 31, 2015

Activities This Quarter

- ❑ Local and NCDOT Adoption
- ❑ CTP Maps Distributed

Upcoming Activities

- ❑ Final Documentation
- ❑ Close out

[https://connect.ncdot.gov/projects/planning/Pages/CTP-Details.aspx?study_id=Gates County](https://connect.ncdot.gov/projects/planning/Pages/CTP-Details.aspx?study_id=Gates%20County)